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Plan Description:

Since 1999, the foreclosure rate in Indiana has exceeded the national rate. From 2000-2007
Indiana’s foreclosure rate ranked first or second in the country. Consequently,foreclosures
are a persistent problem in Indiana unlike the recent phenomenon in coastal markets where
the housing bubble burst in response to declining home values.

Recovery Needs:

In determining the areas of greatest need, the Indiana Housing and Community
Development Authority (IHCDA) has identified two primary markets: 1) Revitalization
Markets; and 2) Stabilization Markets. Both require unique approaches to mitigating or
reversing the negative impacts of foreclosures and abandoned housing.

Overall
This Report

Period
To Date

Total Projected Budget from All Sources N/A 70,184,189

Total CDBG Program Funds Budgeted N/A 70,184,189

Program Funds Drawdown 1,321,282.75 2,005,544.31



Obligated CDBG DR Funds -78,462,484.48 3,483,314.07

Expended CDBG DR Funds 0 108,921

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Progress Toward Required Numeric Targets

Requirement Required To Date

Minimum Overall Benefit Percentage 99.99 93.62

Minimum Non-Federal Match 0 0

Limit on Public Services 12,563,557.2 0

Limit on Admin/Planning 8,375,704.8 0

Limit on State Admin 0 0

Progress Toward Activity Type Targets

Activity Type Target Actual

Progress Toward National Objective Targets

National Objective Target Actual

Overall Progress Narrative:

The last quarter activities continued to center around our continuing efforts to get in front
of Realtors and reviewing the benefits the MSP program provides. We especially stressed
the ability of this program to increase the sales volumes of the Realtors and their respective
offices. In addition we also demonstrated how MSP could be coupled with our existing
Single Family programs to further enhance the advantages a borrower could receive. We
did see an increase from last quarter of about twenty three percent in originations.

On 19th November a re-allocation of funding was made from the Market Stabilization
Program to the Comprehensive Neighborhood Revitalization Fund. An amount of
$11,157,458 was re-allocated and will now funded activities in a further 3 neighborhoods in
Goshen, Elwood and New Albany. Awardees have been active getting their funding
obligated with 34 properties now having funding obligated to them, mostly under Eligible
Use E Redevelopment. Awardees continue to face challenges in their interpretation of the
NSP requirements which IHCDA have been assisting them with along with the help of the
local HUD office.



Project Summary

Project#, Project Title This Report Period To Date

Project
Funds

Budgeted

Program
Funds

Drawdown

Project
Funds

Budgeted

Program
Funds

Drawdown

9999, Restricted Balance 0 0 0 0

NSP Administration, State NSP
Administration

0 0 1,675,140 0

NSP-MSP, Market Stabilization
Fund

-12,775,550 924,187 20,924,450 1,589,013

NSP001, Local Administration 411,333 184,618.57 2,831,758.57 204,054.13

NSP002, Funding Mechanisms 150,000 0 1,539,000 0

NSP003,
Acquisition/Rehabilitation

2,326,648 1,210 19,612,315.88 1,210

NSP004, Land Banks 258,000 6,150 604,500 6,150

NSP005, Demolition 92,000 10,858.77 2,562,810.2 10,858.77

NSP006, Redevelopment/New
Construction

1,635,666.98 194,258.41 25,011,263.35 194,258.41

Project/Activity Index:

Project # Project Title
Grantee

Activity #
Activity Title

NSP
Administration

State NSP Administration
Admin
IHCDA

NSP State Administration

NSP-MSP Market Stabilization Fund

MSP-001 -
120%

Financinig Mechanisms

MSP-002 -
120%

Acquisition and
Rehabilitation

NSP001 Local Administration

NSP1-009-001 Administration - Tell City

NSP1-009-002 Administration - Gosport

NSP1-009-004 Administration - Bicknell

NSP1-009-006
Administration -
Riley/Newport

NSP1-009-007 Administration - SEND

NSP1-009-008 Administration - John



Boner

NSP1-009-009
Administration - King
Park

NSP1-009-010
Administration - New
Castle

NSP1-009-012
Administration -
Columbus

NSP1-009-013
Administration - Terre
Haute

NSP1-009-014 Administration - Brazil

NSP1-009-015 Administration - Lafayette

NSP1-009-017
Administration - Michigan
City

NSP1-009-018
Administration -
Mishawaka

NSP1-009-019 Administration - Muncie

NSP1-009-020
Administration - Hartford
City

NSP1-009-021
Administration -
Walkerton

NSP1-009-024
Administration - City of
Goshen

NSP002 Funding Mechanisms

NSP1-009-002
- 120%

Funding Mechanisms -
Gosport

NSP1-009-002
- 50%

Funding Mechanisms -
Gosport

NSP1-009-006
- 50%

Funding Mechanisms -
Riley/New Port

NSP1-009-007
- 120%

Funding Mechanisms -
SEND

NSP1-009-014
- 120%

Funding Mechanisms -
Brazil

NSP1-009-014
- 50%

Funding Mechanisms -
Brazil



NSP1-009-015
- 120%

Funding Mechanisms -
Lafayette

NSP1-009-018
- 120%..

Funding Mechanisms -
Mishawaka

NSP1-009-020
- 120%

Funding Mechanisms -
Hartford City

NSP1-009-020
- 50%

Funding Mechanisms -
Hartford City

NSP003 Acquisition/Rehabilitation

NSP1-009-001
- 120%

Acq/Rehab - Tell City

NSP1-009-001
- 50%

Acq/Rehab - Tell City

NSP1-009-003
- 120%

Acq/Rehab - Four Rivers
Resources

NSP1-009-004
- 120%

Acq/Rehab - Bicknell

NSP1-009-004
- 50%

Acq/Rehab - Bicknell

NSP1-009-005
- 120%

Acq/Rehab - TRI-CAP

NSP1-009-006
- 50%.

Acq/Rehab -
Riley/Newport

NSP1-009-007
- 120%.

Acq/Rehab - SEND

NSP1-009-007
- 50%

Acq/Rehab - SEND

NSP1-009-008
- 50%

Acq/Rehab - John Boner

NSP1-009-009
- 120%

Acq/Rehab - King Park

NSP1-009-009
- 50%

Acq/Rehab - King Park

NSP1-009-010
- 120%

Acq/Rehab - New Castle

NSP1-009-010 Acq/Rehab - New Castle



- 50%

NSP1-009-011
- 120%

Acq/Rehab - Near North

NSP1-009-011
- 50%

Acq/Rehab - Near North

NSP1-009-012
- 120%

Acq/Rehab - Columbus

NSP1-009-012
- 50%

Acq/Rehab - Columbus

NSP1-009-013
- 120%

Acq/Rehab - Terre Haute

NSP1-009-014
- 120%.

Acq/Rehab - Brazil

NSP1-009-014
- 50%.

Acq/Rehab - Brazil

NSP1-009-015
- 120%.

Acq/Rehab - Lafayette

NSP1-009-015
- 50%

Acq/Rehab - Lafayette

NSP1-009-017
- 50%

Acq/Rehab - Michigan
City

NSP1-009-018
- 120%

Acq/Rehab - Mishawaka

NSP1-009-018
- 50%.

Acq/Rehab - Mishawaka

NSP1-009-019
- 120%

Acq/Rehab - Muncie

NSP1-009-019
- 50%

Acq/Rehab - Muncie

NSP1-009-020
- 120%...

Acq/Rehab - Hartford
City

NSP1-009-020
- 50%.

Acq/Rehab - Hartford
City

NSP1-009-021
- 120%

Acq/Rehab - Walkerton



NSP1-009-021
- 50%

Acq/Rehab - Walkerton

NSP1-009-024
- 120%

Acq/Rehab - City of
Goshen

NSP1-009-024
- 50%

Acq/Rehab - City of
Goshen

NSP004 Land Banks

NSP1-009-002
- 120%.

Land Banks Acq -
Gosport

NSP1-009-006
- 50%....

Land Banks Acq -
Riley/Newport

NSP1-009-007
- 120%..

Land Banks Acq - SEND

NSP1-009-007
- 50%...

Land Banks Acq - SEND

NSP1-009-009
- 120%..

Land Banks Acq - King
Park

NSP1-009-020
- 120%....

Land Banks Acq -
Hartford City

NSP005 Demolition

NSP1-009-001
- 50%.

Demolition - Tell City

NSP1-009-002
- 120%...

Demolition - Gosport

NSP1-009-003
- 120%.

Demolition - Four Rivers
Resources

NSP1-009-003
- 50%.

Demolition - Four Rivers

NSP1-009-004
- 120%.

Demolition - Bicknell

NSP1-009-004
- 50%.

Demolition - Bicknell

NSP1-009-005
- 50%

Demolition - TRI-CAP

NSP1-009-006
- 50%...

Demolition -
Riley/Newport

NSP1-009-007 Demolition - SEND



- 120%....

NSP1-009-007
- 50%.

Demolition - SEND

NSP1-009-008
- 120%

Demolition - John Boner

NSP1-009-009
- 120%...

Demolition - King Park

NSP1-009-010
- 120%.

Demolition - New Castle

NSP1-009-010
- 50%.

Demolition - New Castle

NSP1-009-013
- 120%.

Demolition - Terre Haute

NSP1-009-014
- 120%..

Demolition - Brazil

NSP1-009-014
- 50%..

Demolition - Brazil

NSP1-009-015
- 50%.

Demolition - Lafayette

NSP1-009-016
- 120%

Demolition - East Chicago

NSP1-009-016
- 50%.

Demolition - East Chicago

NSP1-009-017
- 50%.

Demolition - Michigan
City

NSP1-009-020
- 120%.

Demolition - Hartford
City

NSP1-009-020
- 50%...

Demolition - Hartford
City

NSP1-009-021
- 120%.

Demoliton - Walkerton

NSP1-009-021
- 50%.

Demolition - Walkerton

NSP1-009-024
- 120%.

Demolition - City of
Goshen



NSP1-009-024
- 50%.

Demolition - City of
Goshen

NSP006
Redevelopment/New
Construction

NSP1-009-001
- 120%.

Redev/New Constr - Tell
city

NSP1-009-001
- 50%..

Redev/New Constr - Tell
City

NSP1-009-002
- 120%....

Redev/New Constr -
Gosport

NSP1-009-002
- 50%.

Redev/New Constr -
Gosport

NSP1-009-003
- 120%..

Redev/New Constr - Four
Rivers Resources

NSP1-009-003
- 50%

Redev/New Constr - Four
Rivers

NSP1-009-004
- 120%..

Redev/New Constr -
Bicknell

NSP1-009-004
- 50%..

Redev/New Constr -
Bicknell

NSP1-009-005
- 50%.

Redev/New Constr - TRI-
CAP

NSP1-009-007
- 50%.....

Redev/New Construction -
SEND

NSP1-009-008
- 120%.

Redev/New Constr - John
Boner

NSP1-009-008
- 50%.

Redev/New Constr - John
Boner

NSP1-009-009
- 120%....

Redev/New Constr - King
Park

NSP1-009-010
- 50%...

Recev/New Constr - New
Castle

NSP1-009-011
- 120%.

Redev/New Constr - Near
North

NSP1-009-011
- 50%.

Redev/New Constr - Near
North

NSP1-009-013 Redev/New Constr - Terre



- 120%.. Haute

NSP1-009-013
- 50%

Redev/New Constr - Terre
Haute

NSP1-009-014
- 120%...

Redev/New Constr -
Brazil

NSP1-009-014
- 50%...

Redev/New Constr -
Brazil

NSP1-009-015
- 120%..

Redev/New Constr -
Lafayette

NSP1-009-015
- 50%..

Redev/New Constr -
Lafayette

NSP1-009-016
- 120%.

Redev/New Constr - East
Chicago

NSP1-009-016
- 50%..

Redev/New Constr - East
Chicago

NSP1-009-017
- 50%..

Redev/New Constr -
Michigan City

NSP1-009-019
- 120%.

Redev/ New Constr -
Muncie

NSP1-009-019
- 50%.

Redev/New Constr -
Muncie

NSP1-009-020
- 120%..

Redev/New Constr -
Hartford City

NSP1-009-020
- 50%..

Redev/New Constr -
Hartford City

NSP1-009-021
- 120%..

Redev/New Constr -
Walkerton

NSP1-009-021
- 50%..

Redev/New Constr -
Walkerton

Activities



Grantee Activity Number:
Admin IHCDA

Activity Category:
Administration

Project Number:
NSP Administration

Projected Start Date:
03/19/2009

National Objective:
N/A

Responsible Organization:
Indiana Housing and Community
Development Authority

Activity Title:
NSP State Administration

Activity Status:
Under Way

Project Title:
State NSP Administration

Projected End Date:
03/18/2011

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 1,675,140

Total CDBG Program Funds Budgeted N/A 1,675,140

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -1,675,140 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:

General Administrative expenses for state administration of the program. IHCDA
administrative expenses are budgeted at 2 percent.



Location Description:

IHCDA 30 South Meridian St. Suite 1000 Indianapolis, IN 246204

Activity Progress Narrative:

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
MSP-001 - 120%

Activity Category:
Homeownership Assistance to low- and
moderate-income

Project Number:
NSP-MSP

Projected Start Date:
03/19/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
Indiana Housing and Community
Development Authority

Activity Title:
Financinig Mechanisms

Activity Status:
Under Way

Project Title:
Market Stabilization Fund

Projected End Date:
03/18/2013



Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 17,542,542

Total CDBG Program Funds Budgeted N/A 17,542,542

Program Funds Drawdown 672,307 1,118,726

Obligated CDBG DR Funds -27,566,274 1,133,726

Expended CDBG DR Funds 0 51,733

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 47 47 0/800 81/1,200 81/2,000

Activity Description:

The State anticipates a substantial share of funds to be directed into this activity, specifically
for homeownership. The properties financed will be made available to income-eligible
buyers. These properties will be made available at a discount that meets or exceeds NSP
guidelines.

Location Description:

Areas of greatest need.

Activity Progress Narrative:

The last quarter activities continued to center around our continuing efforts to get in front
of Realtors and reviewing the benefits the MSP program provides. We especially stressed
the ability of this program to increase the sales volumes of the Realtors and their respective
offices. In addition we also demonstrated how MSP could be coupled with our existing
Single Family programs to further enhance the advantages a borrower could receive.

We did see an increase from last quarter of about twenty three percent in originations.



Activity Location:

Address City State Zip

4321 Mount Lebanon Road Charlestown NA 47111

214 Prairie Avenue Mishawaka NA 46544

3409 Decker Ridge Indianapolis NA 46268

2956 Braxton Court Indianapolis NA 46229

6324 Grand Ave Hammond NA 46323

9214 Ogden Dunes Court Camby NA 46113

5147 Pike Creek Blvd Indianapolis NA 46254

3136 Springwater Court Kokomo NA 46902

4146 Tahoe Ct Indianapolis NA 46235

4204 Sycamore Court Franklin NA 46131

11336 Witch Hazel Drive Indianapolis NA 46235

10806 Mistflower Way Indianapolis NA 46235

11308 Narrowleaf Dr Indianapolis NA 46235

5924 Vets Circle Indianapolis NA 46221

1399 Round Lake Road Greenwood NA 46143

8346 Anemone Lane Indianapolis NA 46219

30025 Wynd Tree Blvd Elkhart NA 46516

3352 Gainesville Court Indianapolis NA 46227

7547 Cole Wood Boulevard Indianapolis NA 46239

30821 Swede Drive Elkhart NA 46516

782 Rose Avenue Jeffersonville NA 47130

7161 Eagle Cove South Drive Indianapolis NA 46254

905 Lilly Court LaPorte NA 46350

4342 Village Trace Indianapolis NA 46254

323 Roosevelt Shelbyville NA 46176

2002 Woodcrest Road Indianapolis NA 46227

1629 Jaques Drive Lebanon NA 46052

4323 Arlington Circle Indianapolis NA 46237

2147 Fairweather Drive Indianapolis NA 46229

59374 Creek Ridge Court Elkhart NA 46517

8345 Centenary Drive Camby NA 46113

938 highpointe Blvd Shelbyville NA 46176

2281 Valley Creek Way Indianapolis NA 46229

5301 Bluff View Drive Indianapolis NA 46217

6919 Bosk Court Indianapolis NA 46237



11652 Long Pine Circle Indianapolis NA 46235

1921 Ruckle Street Indianapolis NA 46202

8642 Liberty Mills Dr Camby NA 46113

824 Olmsted Drive Shelbyville NA 46176

2814 N Easy Street Scotsburg NA 47170

1717 W Witt Avenue Lebanon NA 46052

2414 Emerson Forrest Pkwy South Bend NA 46614

1310 S Glen Arm Road Indianapolis NA 46241

1627 Garden Elkhart NA 46516

1417 S Strong Avenue Elkhart NA 46514

5864 Brouse Drive Indianapolis NA 46237

8114 Chesterhill Lane Indianapolis NA 46239

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
MSP-002 - 120%

Activity Category:
Homeownership Assistance to low- and
moderate-income

Project Number:
NSP-MSP

Projected Start Date:
03/19/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
Indiana Housing and Community

Activity Title:
Acquisition and Rehabilitation

Activity Status:
Under Way

Project Title:
Market Stabilization Fund

Projected End Date:
03/18/2013



Development Authority

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 3,324,860

Total CDBG Program Funds Budgeted N/A 3,324,860

Program Funds Drawdown 251,880 470,287

Obligated CDBG DR Funds -4,529,713 470,287

Expended CDBG DR Funds 0 57,188

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 16 16 0/130 32/50 32/280

Activity Description:

The State anticipates a substantial share of funds to be directed into this activity, specifically
for homeownership. The properties financed will be made available to income-eligible
buyers. These properties will be made available at a discount that meets or exceeds NSP
guidelines

Location Description:

Areas of greatest need.

Activity Progress Narrative:

The last quarter activities continued to center around our continuing efforts to get in front
of Realtors and reviewing the benefits the MSP program provides. We especially stressed
the ability of this program to increase the sales volumes of the Realtors and their respective
offices. In addition we also demonstrated how MSP could be coupled with our existing
Single Family programs to further enhance the advantages a borrower could receive.



We did see an increase from last quarter of about twenty three percent in originations.

Activity Location:

Address City State Zip

211 E South East St Gas City NA 46933

1327 Osprey Way Greenwood NA 46143

486 West Street Whiteland NA 46184

10123 E Park Stream Dr Indianapolis NA 46229

5512 S Adams Street Marion NA 46953

923 W Main Street Richmond NA 47374

1319 West 6th Street Marion NA 46953

5015 Pike Creek Blvd Indianapolis NA 46254

7543 Stockard Street Indianapolis NA 46239

7435 Magoun Hammond NA 46324

330 Center Street Knightstown NA 46148

5229 Lakeside Manor Blvd Indianapolis NA 46254

2804 S Wayne Avenue Fort Wayne NA 46807

918 Delegate Drive Shelbyville NA 46176

10255 Lone Wolf Drive Indianapolis NA 46235

1035 Mill Run Blvd Greenfield NA 46140

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-001

Activity Category:
Administration

Project Number:

Activity Title:
Administration - Tell City

Activity Status:
Under Way

Project Title:



NSP001

Projected Start Date:
07/01/2009

National Objective:
N/A

Responsible Organization:
City of Tell City

Local Administration

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 187,500

Total CDBG Program Funds Budgeted N/A 187,500

Program Funds Drawdown 36,275 36,275

Obligated CDBG DR Funds -151,225 36,275

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:

Local administration

Location Description:

Tell City, Perry County, IN

Activity Progress Narrative:

Establish and maintain NSP program files.
Assisted the community in establishing proper policies etc.



Conducted meetings with the NSP management team.
Contacted the local lending institutions and real estate offices by certified letter explaining the
NSP program.
Contacted Seventy-Five (75) local contractors through two public notices.
Photographed and documented the dilapidated, foreclosed and blighted structures in the "area of
greatest need".
Participated in IHCDA webinars pertaining to the NSP program.
Attended a statewide NSP Network meeting in Hartford City, Indiana.
A local licensed certified appraiser has been identified for the project with a contract developed
for his services.
Conducted meetings with Habitat re: families with incomes <50 AMI.
Conducted meetings with the Lincoln Hills Development Corp. re: managing the land bank
program, coordinating activities with Habitat for Humanity and the local high school building
trades program.
Strategic planning meetings with the city building inspector.
Program Development and Research
Activities

Conducted research identifying all foreclosed, abandoned and tax sale property.
Made inquiries and contacts with commercial/retail businesses and private
investors.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-001 - 120%

Activity Category:
Rehabilitation/reconstruction of residential
structures

Activity Title:
Acq/Rehab - Tell City

Activity Status:
Under Way

Project Title:



Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Tell City

Acquisition/Rehabilitation

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 250,000

Total CDBG Program Funds Budgeted N/A 250,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -250,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/5

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Tell City, Perry County, IN

Activity Progress Narrative:

Fifteen (15) properties are in the process of being acquired:



a. Four bank foreclosed vacant properties will be purchased. Two will be demolished and
2 rehabilitated. Two properties will have new habitat homes constructed on each site. All
four properties will serve the <50% AMI group.
b. One HUD owned foreclosed vacant house will be purchased and rehabilitated. It will be
deeded over to Habitat for Humanity and will serve the <50% AMI group.
c. A vacant lot will be purchase and a Habitat for Humanity home constructed on the lot.
The local high school building trades program will construct a home for habitat for
humanity, and it too will serve the <50% AMI group.
d. The remaining nine vacant and blighted single-family properties being acquired will all
be demolished. Eight new housing units will be constructed on the lots; one lot will remain
vacant due to being unsuitable for development. The eight homes will serve the <120%
AMI group.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-001 - 120%.

Activity Category:
Construction of new housing

Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Activity Title:
Redev/New Constr - Tell city

Activity Status:
Under Way

Project Title:
Redevelopment/New Construction

Projected End Date:
07/20/2010



Responsible Organization:
City of Tell City

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 592,850

Total CDBG Program Funds Budgeted N/A 592,850

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -592,850 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/0 0/0 0/8

Activity Description:

Construction of new housing

Location Description:

Tell City, Perry County, IN

Activity Progress Narrative:

There are currently over 100 vacant properties in the area of greatest need. The city has
identified 11 properties to initiate the NSP program. An environmental review is completed
on ten properties. Four are foreclosed properties owned by a local bank; another property is
foreclosed and owned by HUD; one property is a vacant lot in which Habitat for Humanity
will build a house on, and nine properties are vacant blighted structures to be demolished
and redeveloped into single-family dwelling units.

Activity Location:



Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-001 - 50%

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Tell City

Activity Title:
Acq/Rehab - Tell City

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 200,000

Total CDBG Program Funds Budgeted N/A 200,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -200,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0



Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/5

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Tell City, Perry County, IN

Activity Progress Narrative:

Fifteen (15) properties are in the process of being acquired:
a. Four bank foreclosed vacant properties will be purchased. Two will be demolished and 2
rehabilitated. Two properties will have new habitat homes constructed on each site. All
four properties will serve the <50% AMI group.
b. One HUD owned foreclosed vacant house will be purchased and rehabilitated. It will be
deeded over to Habitat for Humanity and will serve the <50% AMI group.
c. A vacant lot will be purchase and a Habitat for Humanity home constructed on the lot.
The local high school building trades program will construct a home for habitat for
humanity, and it too will serve the <50% AMI group.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found



Grantee Activity Number:
NSP1-009-001 - 50%.

Activity Category:
Clearance and Demolition

Project Number:
NSP005

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Tell City

Activity Title:
Demolition - Tell City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 120,000

Total CDBG Program Funds Budgeted N/A 120,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -120,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/3

Activity Description:



Demolition of abandoned or foreclosed properties

Location Description:

Tell city, Perry County, IN

Activity Progress Narrative:

The city has identified 15 properties to initiate the NSP program. Ten of the properties will
involve demolition. An environmental review is completed on eleven properties. Five
properties will serve the <50% AMI group. One property is a vacant lot in which Habitat for
Humanity will build a house on and it too will serve the <50% group.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-001 - 50%..

Activity Category:
Construction of new housing

Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:

Activity Title:
Redev/New Constr - Tell City

Activity Status:
Under Way

Project Title:
Redevelopment/New Construction

Projected End Date:
07/20/2010



NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Tell City

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 525,000

Total CDBG Program Funds Budgeted N/A 525,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -525,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/0 0/0 0/4

Activity Description:

Construction of new housing

Location Description:

Tell City, Perry County, IN

Activity Progress Narrative:

There are currently over 100 vacant properties in the area of greatest need. The city has
identified 15 properties to initiate the NSP program. An environmental review is completed
on ten properties. Four are foreclosed properties owned by a local bank; another property is
foreclosed and owned by HUD; one property is a vacant lot in which Habitat for Humanity
will build a house on, and six properties are vacant blighted structures to be demolished and
redeveloped into single-family dwelling units.



Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-002

Activity Category:
Administration

Project Number:
NSP001

Projected Start Date:
07/01/2009

National Objective:
N/A

Responsible Organization:
Town of Gosport

Activity Title:
Administration - Gosport

Activity Status:
Under Way

Project Title:
Local Administration

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 44,000

Total CDBG Program Funds Budgeted N/A 44,000

Program Funds Drawdown 14,900 14,900

Obligated CDBG DR Funds 14,900 14,900

Expended CDBG DR Funds 0 0

Match Contributed 0 0



Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:

Local administration funds

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

Kenna Consulting has made contact with Owen County about the acquisition of 9 properties
that are in the process of foreclosure due to unpaid taxes. We have learned that one is not
being foreclosed on the others will be offered at sheriffs sale in February or March, 2010.
The County did advise that there were unpaid payroll tax judgements on the properties and
that the Town of Gosport will have to wait out the 120 day redemption period. Which will
delay the demolition and re-development. But, it is not likely that the Town will be able to
acquire the properties well below budget and be able to perform more re-development
activities. The Town plans to hire Studio 3, architecture firm, on February 12, 2010 to
develop suitable homes for those lots. And marketing has started for homebuyers, but will
be expanded after the first of the year.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found



Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-002 - 120%

Activity Category:
Homeownership Assistance to low- and
moderate-income

Project Number:
NSP002

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
Town of Gosport

Activity Title:
Funding Mechanisms - Gosport

Activity Status:
Under Way

Project Title:
Funding Mechanisms

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 50,000

Total CDBG Program Funds Budgeted N/A 50,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/0 0/1 0/1



Activity Description:

Funding Mechanisms for the purchase of abandoned or foreclosed properties.

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

Funding Mechanism will be utilized in conjunction with the re-development activities and
will result in subsidy for homebuyers.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-002 - 120%.

Activity Category:
Land Banking - Acquisition (NSP Only)

Project Number:
NSP004

Projected Start Date:
07/01/2009

Activity Title:
Land Banks Acq - Gosport

Activity Status:
Under Way

Project Title:
Land Banks

Projected End Date:
07/20/2010



National Objective:
NSP Only - LMMI

Responsible Organization:
Town of Gosport

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 258,000

Total CDBG Program Funds Budgeted N/A 258,000

Program Funds Drawdown 2,800 2,800

Obligated CDBG DR Funds 2,800 2,800

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 2 0/0 0/0 2/1

Activity Description:

Land Banking - Acquisition

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

It appears that more of the properties will be re-developed than originally anticipated due to
being under budget on our acquisition for re-development line item. ER/Section 106 is
complete on all of the properties.

Activity Location:



Address City State Zip

5 W Main Street Gosport NA 47433

267 E Main Street Gosport NA 47433

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-002 - 120%...

Activity Category:
Clearance and Demolition

Project Number:
NSP005

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
Town of Gosport

Activity Title:
Demolition - Gosport

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 57,000

Total CDBG Program Funds Budgeted N/A 57,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds 34,400 34,400

Expended CDBG DR Funds 0 0

Match Contributed 0 0



Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 1 1 0/0 1/1 1/1

Activity Description:

Demolition of abandoned and foreclosed properties

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

Demolition will likely be delayed due to the 120 day federal redemption period. All
contracts will be bid and ready for execution upon the passing of the redemption period.
ER/Section 106 is complete on all of the properties.

Activity Location:

Address City State Zip

271 E Main Street Gosport NA 47433

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number: Activity Title:



NSP1-009-002 - 120%....

Activity Category:
Construction of new housing

Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
Town of Gosport

Redev/New Constr - Gosport

Activity Status:
Under Way

Project Title:
Redevelopment/New Construction

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 101,000

Total CDBG Program Funds Budgeted N/A 101,000

Program Funds Drawdown 1,400 1,400

Obligated CDBG DR Funds 4,400 4,400

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 1 1 0/0 1/1 1/1

Activity Description:

Construction of new housing

Location Description:



Town of Gosport, Owen County, IN

Activity Progress Narrative:

Re-Development/New Construction will likely be delayed due to the 120 day federal re-
demption period. Originally we anticipated 1 homes for re-development, we now anticipate
possibly 2 homes for re-development with the initial NSP allocation. And more with the
recycling of funds as the homes are sold. ER/Section 106 is complete on all of the
properties.

Activity Location:

Address City State Zip

41 N 2nd Street Gosport NA 47433

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-002 - 50%

Activity Category:
Homeownership Assistance to low- and
moderate-income

Project Number:
NSP002

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:

Activity Title:
Funding Mechanisms - Gosport

Activity Status:
Under Way

Project Title:
Funding Mechanisms

Projected End Date:
07/20/2010



Town of Gosport

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 100,000

Total CDBG Program Funds Budgeted N/A 100,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/1 0/0 0/1

Activity Description:

Funding Mechanisms for the purchase of abandoned or foreclosed properties.

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

Funding Mechanism will be utilized in conjunction with the re-development activities and
will result in subsidy for homebuyers.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail



Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-002 - 50%.

Activity Category:
Construction of new housing

Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Town of Gosport

Activity Title:
Redev/New Constr - Gosport

Activity Status:
Under Way

Project Title:
Redevelopment/New Construction

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 202,000

Total CDBG Program Funds Budgeted N/A 202,000

Program Funds Drawdown 7,000 7,000

Obligated CDBG DR Funds 22,000 22,000

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected



Low Mod Total Low Mod Total

# of Households benefitting 5 0 5 5/1 0/0 5/1

Activity Description:

Construction of new housing

Location Description:

Town of Gosport, Owen County, IN

Activity Progress Narrative:

Re-Development/New Construction will likely be delayed due to the 120 day federal re-
demption period. Originally we anticipated 2 homes for re-development for 50% AMI, we
now anticipate possibly 3-4 homes for re-development for 50% AMI with the initial NSP
allocation. And more with the recycling of funds as the homes are sold. ER/Section 106 is
complete on all of the properties. Since one of the homes identified was not being
foreclosed on, the owner has been contacted to determine interest in selling the blighed
property. This along with the adjacent property would be considered for re-development
into an expanded fire station. Service Area is more than 51% LMI - to meet a national
objective. If this is possible, CFF funding would be pursued to accomplish the re-
development.

Activity Location:

Address City State Zip

223 North Street Gosport NA 47433

247 B. E Church Street Gosport NA 47433

242 E Church Street Gosport NA 47433

247 A. E Church Street Gosport NA 47433

21 N Second Street Gosport NA 47433

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found



Grantee Activity Number:
NSP1-009-003 - 120%

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
Four Rivers Resource Services, Inc.

Activity Title:
Acq/Rehab - Four Rivers Resources

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 299,905

Total CDBG Program Funds Budgeted N/A 299,905

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -299,905 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/3

# of Households benefitting 0 0 0 0/0 0/3 0/3

Activity Description:



Rehabilitation/reconstruction of residential structures that are abandoned or foreclosed.

Location Description:

Linton, Greene County, IN

Activity Progress Narrative:

No activity this quarter.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-003 - 120%.

Activity Category:
Clearance and Demolition

Project Number:
NSP005

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:

Activity Title:
Demolition - Four Rivers Resources

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/20/2010



Four Rivers Resource Services, Inc.

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 90,000

Total CDBG Program Funds Budgeted N/A 90,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -90,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/3

# of Households benefitting 0 0 0 0/0 0/3 0/3

Activity Description:

Demolition of abandoned or foreclosed properties.

Location Description:

Linton, Greene County, IN

Activity Progress Narrative:

No activity this quarter.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail



Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-003 - 120%..

Activity Category:
Construction of new housing

Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
Four Rivers Resource Services, Inc.

Activity Title:
Redev/New Constr - Four Rivers Resources

Activity Status:
Under Way

Project Title:
Redevelopment/New Construction

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 825,897

Total CDBG Program Funds Budgeted N/A 825,897

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -825,897 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected



Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/0 0/9 0/9

Activity Description:

Construction of new housing.

Location Description:

Linton, Greene County, IN

Activity Progress Narrative:

No activity this quarter.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-003 - 50%

Activity Category:
Construction of new housing

Project Number:
NSP006

Projected Start Date:
07/01/2009

Activity Title:
Redev/New Constr - Four Rivers

Activity Status:
Under Way

Project Title:
Redevelopment/New Construction

Projected End Date:
07/20/2010



National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Four Rivers Resource Services, Inc.

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 2,396,968

Total CDBG Program Funds Budgeted N/A 2,396,968

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -1,794,568 602,400

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 20 0 20 20/20 0/0 20/20

Activity Description:

Construction of new housing.

Location Description:

Linton, Greene County, IN

Activity Progress Narrative:

Liberty Place site has been acquired. Architectural & engineering design work is ongoing.
HOME rental award was executed. HOME homebuyer award docs received from IHCDA
on 1/12/10. Still awaiting Development Fund award documents.

Activity Location:



Address City State Zip

8 Street NE Linton NA 47441

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-003 - 50%.

Activity Category:
Clearance and Demolition

Project Number:
NSP005

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Four Rivers Resource Services, Inc.

Activity Title:
Demolition - Four Rivers

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 10,000

Total CDBG Program Funds Budgeted N/A 10,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 10,000

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0



Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 1 0/0 0/0 1/1

Activity Description:

Demoliton of abandoned or foreclosed properties

Location Description:

Linton, Greene County, IN

Activity Progress Narrative:

No activity this quarter.

Activity Location:

Address City State Zip

8th Stree SE Linton NA 47441

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-004

Activity Category:

Activity Title:
Administration - Bicknell

Activity Status:



Administration

Project Number:
NSP001

Projected Start Date:
07/01/2009

National Objective:
N/A

Responsible Organization:
City of Bicknell

Under Way

Project Title:
Local Administration

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 132,662.57

Total CDBG Program Funds Budgeted N/A 132,662.57

Program Funds Drawdown 10,761.96 10,761.96

Obligated CDBG DR Funds -117,416.33 15,246.24

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:

Local administration funds

Location Description:

City of Bicknell, Knox county, IN



Activity Progress Narrative:

Appraisal Services, Inc. has been contracted to conduct appraisals on all properties for the
project. Five appraisals are currently in process. L. Fay Hedden Abstract Company has
been contracted to conduct title searches, provide title insurance, and conduct closings for
all properties being acquired. Seven title searches are currently in progress. Elizabeth Ellis
in currently in the process of being contracted to conduct all Homebuyer Education and
Counseling for all prospective homebuyers. Classes are estimated to begin the first week of
February. Official application materials are being sent to prospective homebuyers in
addition to contracts. An official Bidder's List of qualified General Contractors has been
created and the first RFP has already been sent. Contractors are being asked to bid
demolitions first, to allow us to obligate those funds. Temples for Option Agreement,
Professional Contracts, RFPs, Owner Demolition Agreements, all URA requirements and
notices. The neighborhood association continues to meet, and define themselves as an
organization. Four claims have been submitted to date for administration activities. RFPs
are currently out for one demolition, and Section 106 reviews are in progress for seven
properties. The project team continues to meet on a weekly basis to continue to move the
projects forward. All properties we may be interested in acquiring for the project have had
their owner's contacted by one form or another. We are in communication with Rural
Development USDA for three Section 504 grants for the elderly, and those applications are
currently in Section 106 review process. In addition, one property in the neighborhood and
one property directly adjacent to the neighborhood have received some amount of
weatherization services, the former property work is being considered leverage. All
properties selected to date, have specific objectives outlined for each, which coincide with
out output requirements, and are helping us track our progress and make strategic selections
when acquiring properties.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number: Activity Title:



NSP1-009-004 - 120%

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Bicknell

Acq/Rehab - Bicknell

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 154,783.88

Total CDBG Program Funds Budgeted N/A 154,783.88

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -154,783.88 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/2

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:



City of Bicknell, Knox County, IN

Activity Progress Narrative:

We have had serious discussions with the Knox County Commissioner's regarding methods
to acquire tax foreclosed properties. In addition, a title search has been conducted on 317
Alton Street (property in foreclosure limbo) to begin getting to the bottom of how to acquire
this property. The adjacent property at 323 Alton Street has an option for the City to buy,
which will be used as a side yard for 317 Alton.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-004 - 120%.

Activity Category:
Clearance and Demolition

Project Number:
NSP005

Projected Start Date:
07/09/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Bicknell

Activity Title:
Demolition - Bicknell

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/20/2010



Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 193,800.01

Total CDBG Program Funds Budgeted N/A 193,800.01

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -193,800.01 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/5

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

All properties to be demolished have been identified, including alternatives, should one or
another not be possible. RFP for 737 Oak Street has been sent for bidding, and contractor
selection will occur at the end of December. Additionally, five properties (see below in
redevelopment), which are being pursued for demolition and redevelopment activities, have
option agreements in place, with title searches and appraisals ordered.

Activity Location:

Address City State Zip

No Activity Locations Found



Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-004 - 120%..

Activity Category:
Construction of new housing

Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Bicknell

Activity Title:
Redev/New Constr - Bicknell

Activity Status:
Under Way

Project Title:
Redevelopment/New Construction

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 447,615.9

Total CDBG Program Funds Budgeted N/A 447,615.9

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -447,615.9 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures



This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/0 0/0 0/4

Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

Six adjacent lots (4 currently with options to purchase, and 2 without, however they both
desire to sell) are being pursued for construction of a 120% duplex, and two single family
homes for 120% AMI.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-004 - 50%

Activity Category:
Rehabilitation/reconstruction of residential
structures

Activity Title:
Acq/Rehab - Bicknell

Activity Status:
Under Way



Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Bicknell

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 154,783

Total CDBG Program Funds Budgeted N/A 154,783

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -154,783 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/2

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:



308 Alton Street & 712 W. 2nd Street, foreclosed properties previously identified for
purchase, were bought by a private buyers during the month of December. These properties
are being removed from our list of properties to acquire. 423 Alton Street has been
identified as a recently foreclosed property, and will be pursued. Other properties which are
abandoned are under discussion with the Knox County Commissioner's and their
consultants that conduct the Sherriff's Sales.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-004 - 50%.

Activity Category:
Clearance and Demolition

Project Number:
NSP005

Projected Start Date:
07/09/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Bicknell

Activity Title:
Demolition - Bicknell

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date



Total Projected Budget from All Sources N/A 17,618.19

Total CDBG Program Funds Budgeted N/A 17,618.19

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -17,618.19 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/1

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

All properties to be demolished have been identified, including alternatives, should one or
another not be possible. We are trying to target the corners of the neighborhood first, as
these will make the most dramatic, immediate change to the area, as main entrance to the
neighborhood occurs in these locations.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found



Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-004 - 50%..

Activity Category:
Construction of new housing

Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Bicknell

Activity Title:
Redev/New Constr - Bicknell

Activity Status:
Under Way

Project Title:
Redevelopment/New Construction

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 225,225.45

Total CDBG Program Funds Budgeted N/A 225,225.45

Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/0 0/0 0/4



Activity Description:

Construction of new housing

Location Description:

City of Bicknell, Knox County, IN

Activity Progress Narrative:

One lot has been preliminarily selected for construction of 1 duplex unit for those below
50% AMI. The Knox County Commissioner's have been contacted regarding this property
as it was previously tax foreclosed, but the county never took the property. This property is
in progress.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-005 - 120%

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Activity Title:
Acq/Rehab - TRI-CAP

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010



National Objective:
NSP Only - LMMI

Responsible Organization:
Dubois-Pike-Warrick Economic Opportunity
Committee

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 261,000

Total CDBG Program Funds Budgeted N/A 261,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -261,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/3

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Dubois County, Pike County, Warrick County, IN

Activity Progress Narrative:

No activity this quarter.

Activity Location:



Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-005 - 50%

Activity Category:
Clearance and Demolition

Project Number:
NSP005

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Dubois-Pike-Warrick Economic Opportunity
Committee

Activity Title:
Demolition - TRI-CAP

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 40,000

Total CDBG Program Funds Budgeted N/A 40,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 40,000

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0



Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 1 0/0 0/0 1/1

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

Dubois County, Pike County, Warrick County, IN

Activity Progress Narrative:

SHPO approval was received to demolish Core Building chapel annex and Katter Kleaners
building as part of Stork Place redevelopment.

Activity Location:

Address City State Zip

526 East Fourth Street Huntingburg NA 47542

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-005 - 50%.

Activity Title:
Redev/New Constr - TRI-CAP



Activity Category:
Construction of new housing

Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Dubois-Pike-Warrick Economic Opportunity
Committee

Activity Status:
Under Way

Project Title:
Redevelopment/New Construction

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 4,243,275

Total CDBG Program Funds Budgeted N/A 4,243,275

Program Funds Drawdown 146,694.52 146,694.52

Obligated CDBG DR Funds -3,552,965 690,310

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 17 0 17 17/0 0/0 17/17

Activity Description:

Construction of new housing

Location Description:

Dubois County, Pike County, Warrick County, IN



Activity Progress Narrative:

Stork Place architectural and engineering design work is ongoing. SHPO concurrence was
received. Phase II environmental assessment was concluded.

Activity Location:

Address City State Zip

526 East Fourth Street Huntingburg NA 47542

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-006

Activity Category:
Administration

Project Number:
NSP001

Projected Start Date:
07/01/2009

National Objective:
N/A

Responsible Organization:
Riley Area Dev Corp/Newport IN

Activity Title:
Administration - Riley/Newport

Activity Status:
Under Way

Project Title:
Local Administration

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date



Total Projected Budget from All Sources N/A 100,000

Total CDBG Program Funds Budgeted N/A 100,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -100,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:

Local administration funds.

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

This total project will include 80 units. The first 40 are rental units including supportive
housing units. The goal is to have mortgage debt on these units. Therefore the funding
mechanism requiring the project to spend first and then get reimbursed will necesitate a
construction loan. we are working through this. Each unit will have its own setup form and
those will be completed on an ongoing acquisition basis.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found



Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-006 - 50%

Activity Category:
Homeownership Assistance to low- and
moderate-income

Project Number:
NSP002

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Riley Area Dev Corp/Newport IN

Activity Title:
Funding Mechanisms - Riley/New Port

Activity Status:
Under Way

Project Title:
Funding Mechanisms

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 100,000

Total CDBG Program Funds Budgeted N/A 100,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -100,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total



# of Households benefitting 0 0 0 0/1 0/0 0/1

Activity Description:

Funding Mechanisms for the purchase of abandoned or foreclosed properties.

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Working on HOME/CDBG/CDBGD/AHP and CSH applications.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-006 - 50%.

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Activity Title:
Acq/Rehab - Riley/Newport

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010



National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Riley Area Dev Corp/Newport IN

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 750,000

Total CDBG Program Funds Budgeted N/A 750,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -750,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/13

# of Households benefitting 0 0 0 0/13 0/0 0/13

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Offers Pending, construction plans in process

Activity Location:



Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-006 - 50%...

Activity Category:
Clearance and Demolition

Project Number:
NSP005

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Riley Area Dev Corp/Newport IN

Activity Title:
Demolition - Riley/Newport

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 20,000

Total CDBG Program Funds Budgeted N/A 20,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -20,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0



Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/1

Activity Description:

Demoliton of abandoned or foreclosed properties

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

2 houses earmarked for demolition

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-006 - 50%....

Activity Category:

Activity Title:
Land Banks Acq - Riley/Newport

Activity Status:



Land Banking - Acquisition (NSP Only)

Project Number:
NSP004

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Riley Area Dev Corp/Newport IN

Under Way

Project Title:
Land Banks

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 30,000

Total CDBG Program Funds Budgeted N/A 30,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -30,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:

Land Banking - Acquisition

Location Description:

Indianapolis, Marion County, IN



Activity Progress Narrative:

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-007

Activity Category:
Administration

Project Number:
NSP001

Projected Start Date:
07/01/2009

National Objective:
N/A

Responsible Organization:
Southeast Neighborhood Development

Activity Title:
Administration - SEND

Activity Status:
Under Way

Project Title:
Local Administration

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 130,000

Total CDBG Program Funds Budgeted N/A 130,000

Program Funds Drawdown 0 0



Obligated CDBG DR Funds -130,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:

Local Administration funds

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Research regarding NSP uses. Meet with Bates-Hendricks neighborhood association
regarding property acquisition. Prepare purchase offers. Research property for acquisition.
Investigate potential acquisitions. Order and review due-diligence documents. Negotiate
with property owners.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found



Grantee Activity Number:
NSP1-009-007 - 120%

Activity Category:
Homeownership Assistance to low- and
moderate-income

Project Number:
NSP002

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
Southeast Neighborhood Development

Activity Title:
Funding Mechanisms - SEND

Activity Status:
Under Way

Project Title:
Funding Mechanisms

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 65,000

Total CDBG Program Funds Budgeted N/A 65,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -65,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/0 0/1 0/1

Activity Description:



Funding mechanisms for the purchase of abandoned or foreclosed properties

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

No activity

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-007 - 120%.

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Activity Title:
Acq/Rehab - SEND

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010



Responsible Organization:
Southeast Neighborhood Development

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 265,846

Total CDBG Program Funds Budgeted N/A 265,846

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -265,846 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/12

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Identifying properties for acquisition. Working with Indianapolis to acquire 4 properties
from landbank. Working with property owners to acquire 5 key properties in Bates
Hendricks. Preparing to build one new home on New Jersey.

Activity Location:

Address City State Zip

No Activity Locations Found



Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-007 - 120%..

Activity Category:
Land Banking - Acquisition (NSP Only)

Project Number:
NSP004

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
Southeast Neighborhood Development

Activity Title:
Land Banks Acq - SEND

Activity Status:
Under Way

Project Title:
Land Banks

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 59,000

Total CDBG Program Funds Budgeted N/A 59,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -59,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures



This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/1

Activity Description:

Land Banking - Acquisition

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

No activity

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-007 - 120%....

Activity Category:
Clearance and Demolition

Project Number:
NSP005

Activity Title:
Demolition - SEND

Activity Status:
Under Way

Project Title:
Demolition



Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
Southeast Neighborhood Development

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 24,284

Total CDBG Program Funds Budgeted N/A 24,284

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -24,284 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/2

# of Households benefitting 0 0 0 0/0 0/2 0/2

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

No activity



Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-007 - 50%

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Southeast Neighborhood Development

Activity Title:
Acq/Rehab - SEND

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 516,054

Total CDBG Program Funds Budgeted N/A 516,054

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -516,054 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0



Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/8

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Identifying properties for acquisition. Working with Indianapolis to acquire 4 properties
from landbank. Working with property owners to acquire3 key properties in Bates
Hendricks.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number: Activity Title:



NSP1-009-007 - 50%.

Activity Category:
Clearance and Demolition

Project Number:
NSP005

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Southeast Neighborhood Development

Demolition - SEND

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 60,716

Total CDBG Program Funds Budgeted N/A 60,716

Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/8

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:



Indianapolis, Marion county, IN

Activity Progress Narrative:

No activity

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-007 - 50%...

Activity Category:
Land Banking - Acquisition (NSP Only)

Project Number:
NSP004

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Southeast Neighborhood Development

Activity Title:
Land Banks Acq - SEND

Activity Status:
Under Way

Project Title:
Land Banks

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date



Total Projected Budget from All Sources N/A 66,000

Total CDBG Program Funds Budgeted N/A 66,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -66,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/1

Activity Description:

Land Banking - Acquisition

Location Description:

Indianapolis, Marion county, IN

Activity Progress Narrative:

No activity

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found



Grantee Activity Number:
NSP1-009-007 - 50%.....

Activity Category:
Construction of new housing

Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Southeast Neighborhood Development

Activity Title:
Redev/New Construction - SEND

Activity Status:
Under Way

Project Title:
Redevelopment/New Construction

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 115,000

Total CDBG Program Funds Budgeted N/A 115,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -115,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/0 0/0 0/6

Activity Description:



Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

No activity

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-008

Activity Category:
Administration

Project Number:
NSP001

Projected Start Date:
07/01/2009

National Objective:
N/A

Responsible Organization:

Activity Title:
Administration - John Boner

Activity Status:
Under Way

Project Title:
Local Administration

Projected End Date:
07/20/2010



The John H Boner Comunity Center, Inc

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 100,000

Total CDBG Program Funds Budgeted N/A 100,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -100,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:

Local administration funds

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

I•AD, the lead implementation agency for NSP funds, is planning to hire an additional staff
member in the first quarter of 2010. Additionally, I•AD's other administrative functions are
being funded through alternative sources in order to ensure administrative funds are
available through the NSP contract period.

Activity Location:

Address City State Zip

No Activity Locations Found



Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-008 - 120%

Activity Category:
Clearance and Demolition

Project Number:
NSP005

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
The John H Boner Comunity Center, Inc

Activity Title:
Demolition - John Boner

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 25,000

Total CDBG Program Funds Budgeted N/A 25,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -25,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures



This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-008 - 120%.

Activity Category:
Construction of new housing

Project Number:
NSP006

Activity Title:
Redev/New Constr - John Boner

Activity Status:
Under Way

Project Title:
Redevelopment/New Construction



Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
The John H Boner Comunity Center, Inc

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 120,000

Total CDBG Program Funds Budgeted N/A 120,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -120,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/0 0/0 0/20

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

IAD and its codeveloper, Riley Area Development Corporation, are in discussions with an
equity investor in a 33 unit senior development. NSP funds will likely be used to finance a
portion of this project. Construction will hopefully begin in summer 2010.



Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-008 - 50%

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
The John H Boner Comunity Center, Inc

Activity Title:
Acq/Rehab - John Boner

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 575,000

Total CDBG Program Funds Budgeted N/A 575,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -575,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0



Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/32

# of Households benefitting 0 0 0 0/32 0/0 0/32

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Through interim funding sources (obligated to City NSP1 award), I•AD has acquired 4
foreclosed properties, totaling 5 units. Additionally, I•AD is working with the City of
Indianapolis's Land Bank to secure 12 foreclosed properties (16 units) to be part of the
Centennial Project as rental properties for families <50% AMI. In total, IAD has
established site control on 24 units to be used for this project. The project will include 32
units.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found



Grantee Activity Number:
NSP1-009-008 - 50%.

Activity Category:
Construction of new housing

Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
The John H Boner Comunity Center, Inc

Activity Title:
Redev/New Constr - John Boner

Activity Status:
Under Way

Project Title:
Redevelopment/New Construction

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 180,000

Total CDBG Program Funds Budgeted N/A 180,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -180,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/13 0/0 0/13

Activity Description:

Construction of new housing



Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

IAD and its codeveloper, Riley Area Development Corporation, are in discussions with an
equity investor in a 33 unit senior development. NSP funds will likely be used to finance a
portion of this project. Construction will hopefully begin in summer 2010.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-009

Activity Category:
Administration

Project Number:
NSP001

Projected Start Date:
07/01/2009

National Objective:
N/A

Responsible Organization:
King Park Area Development Corp., Inc.

Activity Title:
Administration - King Park

Activity Status:
Under Way

Project Title:
Local Administration

Projected End Date:
07/20/2010



Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 100,000

Total CDBG Program Funds Budgeted N/A 100,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -100,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:

Local administration funds

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Executive Director and Program Director have been spending sinificant time on planning
for the implementation including putting together an RFP for our builder pool, working on
Habitat sites, planning for rental project area, and continuing to work on site acquisition.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found



Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-009 - 120%

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
King Park Area Development Corp., Inc.

Activity Title:
Acq/Rehab - King Park

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 370,000

Total CDBG Program Funds Budgeted N/A 370,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -470,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total



# of Properties 0 0 0 0/0 0/0 0/6

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

The Executive Director has been meeting with banks to secure funding for home ownership
and rental activities. Also Program Director has been working with the Indianapolis
Neighborhood Housing Partnership on requirement to utilize their capital acess tool for
purchasing land. King Park received 800,000 from the City of Indianapolis/HUD for
additonal investment in the area.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-009 - 120%..

Activity Category:
Land Banking - Acquisition (NSP Only)

Project Number:
NSP004

Activity Title:
Land Banks Acq - King Park

Activity Status:
Under Way

Project Title:
Land Banks



Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
King Park Area Development Corp., Inc.

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 7,500

Total CDBG Program Funds Budgeted N/A 7,500

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -7,500 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:

Land banking of abandoned or foreclosed properties

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Activity Location:



Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-009 - 120%...

Activity Category:
Clearance and Demolition

Project Number:
NSP005

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
King Park Area Development Corp., Inc.

Activity Title:
Demolition - King Park

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 100,000

Total CDBG Program Funds Budgeted N/A 100,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -100,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0



Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/1

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

One unit has been demoished with leverage dollars a Habitat Home will be build on the site.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-009 - 120%....

Activity Category:

Activity Title:
Redev/New Constr - King Park

Activity Status:



Construction of new housing

Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
King Park Area Development Corp., Inc.

Under Way

Project Title:
Redevelopment/New Construction

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 150,000

Total CDBG Program Funds Budgeted N/A 150,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/0 0/1 0/1

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN



Activity Progress Narrative:

We have released a builder RFP to gather our builder pool and are working on RFQ for a
design/build team for our rental projects.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-009 - 50%

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
King Park Area Development Corp., Inc.

Activity Title:
Acq/Rehab - King Park

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 272,500



Total CDBG Program Funds Budgeted N/A 272,500

Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/5

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

We have released a builder RFP to gather our builder pool and are working on RFQ for a
design/build team for our rental projects.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found



Grantee Activity Number:
NSP1-009-010

Activity Category:
Administration

Project Number:
NSP001

Projected Start Date:
07/01/2009

National Objective:
N/A

Responsible Organization:
City of New Castle

Activity Title:
Administration - New Castle

Activity Status:
Under Way

Project Title:
Local Administration

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 180,300

Total CDBG Program Funds Budgeted N/A 180,300

Program Funds Drawdown 29,925 29,925

Obligated CDBG DR Funds -150,375 29,925

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:



Local administration funds

Location Description:

New Castle, Henry County, IN

Activity Progress Narrative:

Continue to hold weekly meetings. Completed procurement process for architect firm.
Manual reviewed again. Rules for construction bidding process established and
responsibilities allocated. Quarterly report submitted. Administration draws have been
submitted and claims have been paid. Federal ledgers established. Reviewed acquisition
process. Review of budget.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-010 - 120%

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Activity Title:
Acq/Rehab - New Castle

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010



National Objective:
NSP Only - LMMI

Responsible Organization:
City of New Castle

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 1,523,725

Total CDBG Program Funds Budgeted N/A 1,523,725

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -1,523,725 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/4

# of Households benefitting 0 0 0 0/0 0/4 0/4

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

New Castle, Henry County, IN

Activity Progress Narrative:

All properties have been purchased. ER and Section 106 has been submitted and waiting on
"release of funds". Design has been established. Historic rehab is ready to bid. Challenges:
(1) knowing & following rules & regulations for NSP1. (2) Section 106 clearance on these
properties.



Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-010 - 120%.

Activity Category:
Clearance and Demolition

Project Number:
NSP005

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
City of New Castle

Activity Title:
Demolition - New Castle

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 60,000

Total CDBG Program Funds Budgeted N/A 60,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -60,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0



Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/1

Activity Description:

Demolition of abandoned and foreclosed properties

Location Description:

New Castle, Henry County, IN

Activity Progress Narrative:

Property identified and purchased. ER and Section 106 has been submitted and waiting on
"release of funds". Architect has completed demo specs. Ready to bid out demo.
Challenges: ER & Section 106 clearance to get "release of funds".

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number: Activity Title:



NSP1-009-010 - 50%

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of New Castle

Acq/Rehab - New Castle

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2009

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 850,000

Total CDBG Program Funds Budgeted N/A 850,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -850,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/3

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:



New Castle, Henry County, IN

Activity Progress Narrative:

All properties have been purchased. ER and Section 106 has been submitted and waiting for
clearance and "release of funds". Challenges: (1) Knowing and following all the rules &
regulations for NSP1. (2) Purchasing tax sale properties. (3) Section 106 clearance.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-010 - 50%.

Activity Category:
Clearance and Demolition

Project Number:
NSP005

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of New Castle

Activity Title:
Demolition - New Castle

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/20/2010



Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 10,000

Total CDBG Program Funds Budgeted N/A 10,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -10,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/1

# of Households benefitting 0 0 0 0/1 0/0 0/1

Activity Description:

Demolition of abandoned and foreclosed properties

Location Description:

New Castle, Henry County, IN

Activity Progress Narrative:

Both properties have been identified & purchased. ER and Section 106 has been submitted
and waiting for response and "release of funds". Architect has demo specs. Ready to bid out
demo. Challenges: "Release of Funds". Purchased property through tax sale with a waiting
period before property is completely in cities hands.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail



Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-010 - 50%...

Activity Category:
Construction of new housing

Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of New Castle

Activity Title:
Recev/New Constr - New Castle

Activity Status:
Under Way

Project Title:
Redevelopment/New Construction

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 108,900

Total CDBG Program Funds Budgeted N/A 108,900

Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected



Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/0 0/0 0/1

Activity Description:

Construction of new housing

Location Description:

New Castle, Henry County, IN

Activity Progress Narrative:

Property identified and purchased. ER and Section 106 has been submitted. Waiting for
"Release of Funds" Architect is developing design. Challenges: Section 106 clearance and
"release of funds. Time frame to have deed in city's name.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-011 - 120%

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:
NSP003

Activity Title:
Acq/Rehab - Near North

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation



Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
Near North Development Corp

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 208,369

Total CDBG Program Funds Budgeted N/A 208,369

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -208,369 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/4

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Acquisition of viable rehab candidates through the Tax Sale and Quiet Title processes is
time consuming, requiring more than one year to complete.



Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-011 - 120%.

Activity Category:
Construction of new housing

Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
Near North Development Corp

Activity Title:
Redev/New Constr - Near North

Activity Status:
Under Way

Project Title:
Redevelopment/New Construction

Projected End Date:
07/20/2009

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 285,797

Total CDBG Program Funds Budgeted N/A 285,797

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -285,797 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0



Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/0 0/0 0/4

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Time-consuming approval, bidding, and contracting of demolition has been completed and a
significant number of demolitions are contracted and/or underway in the first quarter of
2010.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number: Activity Title:



NSP1-009-011 - 50%

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Near North Development Corp

Acq/Rehab - Near North

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2009

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 107,052

Total CDBG Program Funds Budgeted N/A 107,052

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -107,052 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/2

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:



Indianapolis, Marion County, IN

Activity Progress Narrative:

Acquisition of viable rehab candidates through the Tax Sale and Quiet Title processes is
time consuming, requiring more than one year to complete.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-011 - 50%.

Activity Category:
Construction of new housing

Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Near North Development Corp

Activity Title:
Redev/New Constr - Near North

Activity Status:
Under Way

Project Title:
Redevelopment/New Construction

Projected End Date:
07/20/2009

Oct 1 thru Dec To Date



31, 2009

Total Projected Budget from All Sources N/A 66,692

Total CDBG Program Funds Budgeted N/A 66,692

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -66,692 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/0 0/0 0/6

Activity Description:

Construction of new housing

Location Description:

Indianapolis, Marion County, IN

Activity Progress Narrative:

Time-consuming approval, bidding, and contracting of demolition has been completed and a
significant number of demolitions are contracted and/or underway in the first quarter of
2010.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found



Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-012

Activity Category:
Administration

Project Number:
NSP001

Projected Start Date:
07/01/2009

National Objective:
N/A

Responsible Organization:
City of Columbus

Activity Title:
Administration - Columbus

Activity Status:
Under Way

Project Title:
Local Administration

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 135,000

Total CDBG Program Funds Budgeted N/A 135,000

Program Funds Drawdown 110.7 110.7

Obligated CDBG DR Funds -134,889.3 110.7

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

No Performance Measures Found



Activity Description:

Local administration funds

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

Since the City was awarded the Neighborhood Stabilization Program, Administrative
Resources was recently awarded the contract to administer the program.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-012 - 120%

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:

Activity Title:
Acq/Rehab - Columbus

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010



NSP Only - LMMI

Responsible Organization:
City of Columbus

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 624,997

Total CDBG Program Funds Budgeted N/A 624,997

Program Funds Drawdown 800 800

Obligated CDBG DR Funds -570,347 54,650

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 1 0/0 0/0 1/7

# of Households benefitting 0 1 1 0/0 1/7 1/7

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

Closing is scheduled for January 12th on one (1) of the <120% AMI tagged properties. An
appraisal is to be completed by Friday January 15th for another property tagged <120%
AMI in hopes of soon acquiring that property.

Activity Location:



Address City State Zip

4626 Breckenridge Drive Columbus NA 47203

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-012 - 50%

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Columbus

Activity Title:
Acq/Rehab - Columbus

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 740,003

Total CDBG Program Funds Budgeted N/A 740,003

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -740,003 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0



Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/7

# of Households benefitting 0 0 0 0/7 0/0 0/7

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Columbus, Bartholomew County, IN

Activity Progress Narrative:

Appraisals are to be completed on 2 properties tagged for <50% AMI homebuyers by
Friday January 15th in hopes of soon acquiring the properties.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-013

Activity Title:
Administration - Terre Haute



Activity Category:
Administration

Project Number:
NSP001

Projected Start Date:
07/01/2009

National Objective:
N/A

Responsible Organization:
City of Terre Haute

Activity Status:
Under Way

Project Title:
Local Administration

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 185,000

Total CDBG Program Funds Budgeted N/A 185,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -185,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:

Local administration funds

Location Description:

City of Terre Haute, Vigo county, IN



Activity Progress Narrative:

All of the Administrative costs associated with the development and refinement of the NSP1
programs have been paid from local resources, and not yet drawn against the NSP1 funds.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-013 - 120%

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Terre Haute

Activity Title:
Acq/Rehab - Terre Haute

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010

Oct 1 thru Dec To Date



31, 2009

Total Projected Budget from All Sources N/A 100,000

Total CDBG Program Funds Budgeted N/A 100,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -100,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/1

# of Households benefitting 0 0 0 0/0 0/1 0/1

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

Identifying available properties through tax and certificate sales.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found



Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-013 - 120%.

Activity Category:
Clearance and Demolition

Project Number:
NSP005

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Terre Haute

Activity Title:
Demolition - Terre Haute

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 200,000

Total CDBG Program Funds Budgeted N/A 200,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -200,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/1

# of Households benefitting 0 0 0 0/0 0/1 0/1



Activity Description:

Demolition of abandoned or foreclose properties

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

Indetifying properties located within the targeted Central Eastside Neighborhood that
are/will be scheduled to be demolished.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-013 - 120%..

Activity Category:
Construction of new housing

Project Number:
NSP006

Projected Start Date:
07/01/2009

Activity Title:
Redev/New Constr - Terre Haute

Activity Status:
Under Way

Project Title:
Redevelopment/New Construction

Projected End Date:
07/20/2010



National Objective:
NSP Only - LMMI

Responsible Organization:
City of Terre Haute

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 890,000

Total CDBG Program Funds Budgeted N/A 890,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -890,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/0 0/1 0/1

Activity Description:

Construction of new housing

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

Working with local non-profits to develop/refine program guidelines and ifinalize potentials
sites. Working with non-profits to have residential designs prepared by local architects for
Sping & Fall construction.

Activity Location:



Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-013 - 50%

Activity Category:
Construction of new housing

Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Terre Haute

Activity Title:
Redev/New Constr - Terre Haute

Activity Status:
Under Way

Project Title:
Redevelopment/New Construction

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 475,000

Total CDBG Program Funds Budgeted N/A 475,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -475,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0



Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/1 0/0 0/1

Activity Description:

Construction of new housing

Location Description:

City of Terre Haute, Vigo County, IN

Activity Progress Narrative:

Working with local non-profits to develop/refine program guidelines and ifinalize potentials
sites. Working with non-profits to have residential designs prepared by local architects for
Sping & Fall construction.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-014

Activity Title:
Administration - Brazil



Activity Category:
Administration

Project Number:
NSP001

Projected Start Date:
07/01/2009

National Objective:
N/A

Responsible Organization:
City of Brazil

Activity Status:
Under Way

Project Title:
Local Administration

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 88,500

Total CDBG Program Funds Budgeted N/A 88,500

Program Funds Drawdown 20,975 20,975

Obligated CDBG DR Funds -67,525 20,975

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:

Local administration funds

Location Description:

City of Brazil, Clay County, IN



Activity Progress Narrative:

The City has received release of funds on the project. The city has begun the process of
perfecting the deeds on the 7 tax certificates we anticipated marketable title sometime in
April, 2010 The City hired the Architecture Studio to develop demolition specifications and
new homes and multi-family dwellings. The demolition and new construction will be bid
out and ready for contract execution as soon as the deeds are clear. In the mean time, the
city is looking into the option of a short sale (deed in lieu of foreclosure) scenario on 3
properties which will conclude our property selection - if this is not feasible the city will
look at purchasing other blighted vacant structures to fill the remaining slots in the
program. The city has begun marketing the Homeownership aspect of the program and will
further those efforts after the first of the year. The city has also sent out letters to owners of
blighted properties in the are to express interest in partnering for demolition.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-014 - 120%

Activity Category:
Homeownership Assistance to low- and
moderate-income

Project Number:
NSP002

Projected Start Date:
07/01/2009

Activity Title:
Funding Mechanisms - Brazil

Activity Status:
Under Way

Project Title:
Funding Mechanisms

Projected End Date:
07/20/2010



National Objective:
NSP Only - LMMI

Responsible Organization:
City of Brazil

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 150,000

Total CDBG Program Funds Budgeted N/A 150,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -150,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/0 0/0 0/2

Activity Description:

Funding Mechanisms for the purchase of abandoned or foreclosed properties

Location Description:

City of Brazil, Clay County, IN

Activity Progress Narrative:

Funding Mechanism will be utilized in conjunction with the re-development activities and
will result in subsidy for homebuyers.

Activity Location:



Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-014 - 120%.

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Brazil

Activity Title:
Acq/Rehab - Brazil

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 51,700

Total CDBG Program Funds Budgeted N/A 51,700

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -51,700 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0



Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/1

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Brazil, Clay County, IN

Activity Progress Narrative:

One additional home for acquisition rehab is being researched for resale to 120% AMI

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-014 - 120%..

Activity Category:

Activity Title:
Demolition - Brazil

Activity Status:



Clearance and Demolition

Project Number:
NSP005

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Brazil

Under Way

Project Title:
Demolition

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 111,450

Total CDBG Program Funds Budgeted N/A 111,450

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -111,450 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/2

Activity Description:

Demolition of abandoned and foreclosed properties

Location Description:

City of Brazil, Clay County, IN



Activity Progress Narrative:

Private property owners of blighted structures have been notified about partnering for the
demolition of their property. These agreements will likely be signed before the end of the
year and bidding on those demolitions will be around the first of the year. Demolition on
the tax sale properties will likely be delayed due to the 120 day redemption period. All
contracts will be bid and ready for execution upon the passing of the redemption period.
ER/Section 106 have been submitted for 6 of the properties.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-014 - 120%...

Activity Category:
Construction of new housing

Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Brazil

Activity Title:
Redev/New Constr - Brazil

Activity Status:
Under Way

Project Title:
Redevelopment/New Construction

Projected End Date:
07/20/2010



Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 149,500

Total CDBG Program Funds Budgeted N/A 149,500

Program Funds Drawdown 6,000 6,000

Obligated CDBG DR Funds -135,100 14,400

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 4 4 0/0 4/0 4/4

Activity Description:

Construction of new housing

Location Description:

City of Brazil, Clay county, IN

Activity Progress Narrative:

Tax Certificates were transferred from the Clay County Commissioners for 7 abandoned
properties the Depot and McGuire properties are being considered for Demo and New
Construction of New Single Family Homes for re-sale to 120% AMI. One additional
properties is being looked at for acquisition Demolition and new construction for resale to
120% AMI. This property may not be foreclosures or abandoned - but on the market for
sale. It will meet the vacant and blighted criteria.

Activity Location:

Address City State Zip

Fairview Park Lot 2 Brazil NA 47834

1015 W National Avenue Brazil NA 47834

722 N Depot Brazil NA 47834



1108 N McGuire Brazil NA 47834

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-014 - 50%

Activity Category:
Homeownership Assistance to low- and
moderate-income

Project Number:
NSP002

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Brazil

Activity Title:
Funding Mechanisms - Brazil

Activity Status:
Under Way

Project Title:
Funding Mechanisms

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 150,000

Total CDBG Program Funds Budgeted N/A 150,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -150,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0



Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/0 0/0 0/2

Activity Description:

Funding mechanisms for the purchase of abandoned and foreclosed properties

Location Description:

City of Brazil, Clay county, IN

Activity Progress Narrative:

Funding Mechanism will be utilized in conjunction with the re-development activities and
will result in subsidy for homebuyers.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-014 - 50%.

Activity Category:

Activity Title:
Acq/Rehab - Brazil

Activity Status:



Rehabilitation/reconstruction of residential
structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Brazil

Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/10/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 51,700

Total CDBG Program Funds Budgeted N/A 51,700

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -51,700 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/1

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Brazil, Clay county, IN



Activity Progress Narrative:

One REO Property is being looked at for this line item. A purchase option will be made
with the purchase being contingent upon ER/Section 106 review (will be submitted the
week of the 19th) concurrance as well as appraisal

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-014 - 50%..

Activity Category:
Clearance and Demolition

Project Number:
NSP005

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Brazil

Activity Title:
Demolition - Brazil

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 24,000



Total CDBG Program Funds Budgeted N/A 24,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -24,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/2

Activity Description:

Demolition of abandoned or forclosed properties

Location Description:

City of Brazil, Clay County, IN

Activity Progress Narrative:

Private property owners of blighted structures have been notified about partnering for the
demolition of their property. These agreements will likely be signed before the end of the
year and bidding on those demolitions will be around the first of the year. Demolition on
the tax sale properties will likely be delayed due to the 120 day redemption period. All
contracts will be bid and ready for execution upon the passing of the redemption period.
ER/Section 106 have been submitted for 6 of the properties.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found



Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-014 - 50%...

Activity Category:
Construction of new housing

Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Brazil

Activity Title:
Redev/New Constr - Brazil

Activity Status:
Under Way

Project Title:
Redevelopment/New Construction

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 658,500

Total CDBG Program Funds Budgeted N/A 658,500

Program Funds Drawdown 3,000 3,000

Obligated CDBG DR Funds -647,700 10,800

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 2 0 2 2/0 0/0 2/8



Activity Description:

Construction of new housing

Location Description:

City of Brazil, Clay County, IN

Activity Progress Narrative:

Tax Certificates were transferred from the Clay County Commissioners for 7 abandoned
properties. Section 106 concurrance has been acheived on all of these properties. The
National Avenue properties is being considered for re-development of a parking lot that will
benefit the Downtown District and act as parking for the Craig Park bike/walking trail. The
Fairview Park Lot is being considered for a park, as the city owns the 2 adjacent lots (Both
of these activities would benefit 51% LMI as Brazil is more than 51% LMI based on a
current citywide income survey). The 2 Kruzan Lots are being considered for rental units
that will serve 50% AMI and the Chestnut property is being considered for Demo and New
Construction of New Single Family Homes for re-sale to 50% AMI homebuyer. One
REO home is being looked at for demolition and construction of a single family home for
rental that would serve 50% AMI. One additional property is being researched for
Demolition and new construction for rental that would serve 50% AMI

Activity Location:

Address City State Zip

422 W Chestnut razil NA 47834

516 W Kruzan Brazil NA 47834

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number: Activity Title:



NSP1-009-015

Activity Category:
Administration

Project Number:
NSP001

Projected Start Date:
07/01/2009

National Objective:
N/A

Responsible Organization:
City of Lafayette

Administration - Lafayette

Activity Status:
Under Way

Project Title:
Local Administration

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 370,200

Total CDBG Program Funds Budgeted N/A 370,200

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -370,200 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:

Local administration funds

Location Description:



City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

Using matching funds as leverage, the majority of activity in the Glen Acres Revitalization
Area has centered on the acquisition, public offering and demolition of the Bridgeway
Apartment complex, an 18+ acre foreclosed property within the target area. The site was
purchased through the Lafayette Redevelopment Commission in January 2009, with a
public offering for sale in February and awarded to the successful developer, BDCIN,LLC
in March. Since that time staff has assisted with the rezoning of the 18+ acre site to a
planned development, Chatham Square; executed a Master Development Agreement
between the developers, BDCIN,LLC, and the City of Lafayette; and put the apartment
complex demolition contract out for bid twice looking for the right company to assist in
helping the project qualify for LEED project points. In addition to meeting with the
developer team, staff has worked with the existing neighborhood elementary school staff,
the local district council person and area residents to form a neighborhood association. In
August five staff members attended training in Chicago through NeighborWorks American
with a focus on training in areas to facilitate the mission and goals of the NSP grant. A job
search was performed to hire a Project/Planner Manager to manage the Glen Acres
Neighborhood Revitalization Plan and the NSP grant. The successful candidate, Tim Kraft,
will join the Community Development and Redevelopment Departments on October 20th.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-015 - 120%

Activity Category:
Homeownership Assistance to low- and

Activity Title:
Funding Mechanisms - Lafayette

Activity Status:
Under Way



moderate-income

Project Number:
NSP002

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Lafayette

Project Title:
Funding Mechanisms

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 474,000

Total CDBG Program Funds Budgeted N/A 474,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -474,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/0 0/0 0/17

Activity Description:

Funding mechanisms for the purchase of abandoned or foreclosed properties

Location Description:

City of Lafayette, Tippecanoe County, IN



Activity Progress Narrative:

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-015 - 120%.

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Lafayette

Activity Title:
Acq/Rehab - Lafayette

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 1,000,000

Total CDBG Program Funds Budgeted N/A 1,000,000

Program Funds Drawdown 0 0



Obligated CDBG DR Funds -1,000,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/8

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

5 houses under purchase contract with lenders. First closing to occur in January. 2 contracts
executed in Late December. Of other 3, appraisals received. One was HUD repo and with
10% sales discount with be well within 1% requirement.. 1 property owned by local
financial institution. FMV to be determined by appraisal, will be purchased at 26%
discount. Inspections made of properties to determine repairs by City Engineering Dept.
Committee will evalutes overall condition and determine if demo or rehab. 2 of these houses
deemed fit for rehab. THird property still under discussion.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found



Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-015 - 120%..

Activity Category:
Construction of new housing

Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Lafayette

Activity Title:
Redev/New Constr - Lafayette

Activity Status:
Under Way

Project Title:
Redevelopment/New Construction

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 1,570,000

Total CDBG Program Funds Budgeted N/A 1,570,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -1,570,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/0 0/0 0/34



Activity Description:

Construction of new housing

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

Construction on Chatham Square to begin in mid-2010. Multi-use trail funded through
IDNR grant and TIF completed. BF &S Engineering preparing infrastructure master plan
for Glen Acres. BF&S conducted open meetings with residents to elicit ideas, and also met
with NSP staff. In spring 2010, BF&S will report to neighborhood with masterplan.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-015 - 50%

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Activity Title:
Acq/Rehab - Lafayette

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010



National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Lafayette

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 150,000

Total CDBG Program Funds Budgeted N/A 150,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -150,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/1

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

Staff has contacted a local real estate team to assist in finding and purchasing single family
homes in foreclosure and single family REOs within the target area. The Redevelopment
Commission has authorized Director Dennis Carson and City Deputy Attorney Jacque
Chosnek to provide earnest money and to enter into purchase agreements for identified
properties. The former Bridgeway Apartment Complex was purchased by the
Redevelopment Commission for $1,463,956.70 closing in January 2009.



Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-015 - 50%.

Activity Category:
Clearance and Demolition

Project Number:
NSP005

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Lafayette

Activity Title:
Demolition - Lafayette

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 60,000

Total CDBG Program Funds Budgeted N/A 60,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -60,000 0

Expended CDBG DR Funds 0 0



Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/6

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

The 18+ acre Bridgeway project site was put out to bid twice, first in June and rebid in
August to find a demolition company able to meet the salvage and recycling requirements
needed to gain LEED project points and help start a new standard for demolition projects in
the community. The company selected, Shroyer Bros Inc., began demolition on September
28th. All but 10 of the 27 buildings are down and debris is currently being hauled to a
sorting center to salvage and recycle the highest percentage of materials possible.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found



Grantee Activity Number:
NSP1-009-015 - 50%..

Activity Category:
Construction of new housing

Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Lafayette

Activity Title:
Redev/New Constr - Lafayette

Activity Status:
Under Way

Project Title:
Redevelopment/New Construction

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 4,150,000

Total CDBG Program Funds Budgeted N/A 4,150,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -4,150,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/0 0/0 0/70

Activity Description:

Construction of new housing



Location Description:

City of Lafayette, Tippecanoe County, IN

Activity Progress Narrative:

Residential construction of Chatham Square will not begin until Summer 2010, but a multi-
use trail funded through a IDNR grant and TIF funds, is nearing completion. The trail will
serve the neighborhood and surrounding residents. It will connect Munger Park, located on
Greenbush Street immediately west of former Bridgeway Apartment Complex property and
McCaw Park near the southwest corner of Union and Creasy. The Redevelopment
Commission has contracted with a local engineering firm, BF&S, to create an infrastructure
master plan of the Glen Acres Neighborhood and strategy for making needed storm
drainage, sidewalk, curb, road and recreational field improvements in the area.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-016 - 120%

Activity Category:
Clearance and Demolition

Project Number:
NSP005

Projected Start Date:
07/01/2009

National Objective:

Activity Title:
Demolition - East Chicago

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/20/2010



NSP Only - LMMI

Responsible Organization:
City of East Chicago

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 63,432.6

Total CDBG Program Funds Budgeted N/A 63,432.6

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -63,432.6 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

City of East Chicago, Lake County, IN

Activity Progress Narrative:

Activity Location:

Address City State Zip

No Activity Locations Found



Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-016 - 120%.

Activity Category:
Construction of new housing

Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
City of East Chicago

Activity Title:
Redev/New Constr - East Chicago

Activity Status:
Under Way

Project Title:
Redevelopment/New Construction

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 913,248.54

Total CDBG Program Funds Budgeted N/A 913,248.54

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -913,248.54 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures



This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/0 0/1 0/1

Activity Description:

Construction of new housing

Location Description:

City of East Chicago, Lake County, IN

Activity Progress Narrative:

Preliminary employer-assisted housing commitments received. Homeownership program
being finalized. First appraisals for future homes completed. Working to receive release of
funds approval to begin site prep. Funding already spent is $19,000 for architectural work
for the model homes to be constructed this spring.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-016 - 50%.

Activity Category:
Clearance and Demolition

Activity Title:
Demolition - East Chicago

Activity Status:
Under Way



Project Number:
NSP005

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of East Chicago

Project Title:
Demolition

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 148,009.4

Total CDBG Program Funds Budgeted N/A 148,009.4

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -148,009.4 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/1

# of Households benefitting 0 0 0 0/1 0/0 0/1

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

City of East Chicago, Lake County, IN



Activity Progress Narrative:

City has contracted demolition services for blighted buildings. Historic Review completed
and approved by State on 11/24/09. Working to secure release of funds. City departments
are working to ensure the demolition and its related administration and monitoring move
forward in accordance with NSP requirements.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-016 - 50%..

Activity Category:
Construction of new housing

Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of East Chicago

Activity Title:
Redev/New Constr - East Chicago

Activity Status:
Under Way

Project Title:
Redevelopment/New Construction

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date



Total Projected Budget from All Sources N/A 775,309.46

Total CDBG Program Funds Budgeted N/A 775,309.46

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -775,309.46 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/1 0/0 0/1

Activity Description:

Construction of new housing

Location Description:

City of East Chicago, Lake County, IN

Activity Progress Narrative:

Potential equity investor identified for LIHTC townhomes, NVT II. City has committed
funds to support development. Environmental review submitted. Working with IHCDA via
TCAP program to secure all necessary funding for LIHTC townhomes. Funding for NVT II
already spent is for necessary surveys and market analysis ($22,000).

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found



Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-017

Activity Category:
Administration

Project Number:
NSP001

Projected Start Date:
07/01/2009

National Objective:
N/A

Responsible Organization:
City of Michigan City

Activity Title:
Administration - Michigan City

Activity Status:
Under Way

Project Title:
Local Administration

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 280,000

Total CDBG Program Funds Budgeted N/A 280,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -280,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

No Performance Measures Found



Activity Description:

Local administration funds

Location Description:

Michigan City, LaPorte County, IN

Activity Progress Narrative:

A good portion of the Administration time has been spent on the creation of Request for
Proposals for the NSP Target Area for the new housing developers and other projects. In
addition another Request for Proposals were done for professional services including
Accounting and Environmental/project management services. The Env./project
management services RFP was successful, the Accounting RFP was not. Contract
negotiations and interviews took place for the Environmental Contract and was time
consuming. Completion of some of the Environmental Reviews also occurred.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-017 - 50%

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:
NSP003

Activity Title:
Acq/Rehab - Michigan City

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation



Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Michigan City

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 900,000

Total CDBG Program Funds Budgeted N/A 900,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -900,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/2

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Michigan City, LaPorte County, IN

Activity Progress Narrative:

A property was acquired with CDBG funds that currently has a vacant foreclosed house on
it that will be demolished. Trying to find foreclosed properties in the target area co



Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-017 - 50%.

Activity Category:
Clearance and Demolition

Project Number:
NSP005

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Michigan City

Activity Title:
Demolition - Michigan City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 500,000

Total CDBG Program Funds Budgeted N/A 500,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -500,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0



Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/24

Activity Description:

Demolition of abandoned or foreclose properties

Location Description:

Michigan City, LaPorte county, IN

Activity Progress Narrative:

Demolitions are progressing; RFP for Env. contract was completed this past quarter;
contract for project management and environmental contract should be completed shortly.
First demolition bids are anticipated to go out March 1, 2010. Meeting with city
councilman to coordinate neighborhood notification of demolition and possibilities for work
for Section 3 residents for NSP funds happens in Jan. 2010.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found



Grantee Activity Number:
NSP1-009-017 - 50%..

Activity Category:
Construction of new housing

Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Michigan City

Activity Title:
Redev/New Constr - Michigan City

Activity Status:
Under Way

Project Title:
Redevelopment/New Construction

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 1,120,000

Total CDBG Program Funds Budgeted N/A 1,120,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -1,120,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/0 0/0 0/14

Activity Description:

Construction of new housing



Location Description:

Michigan city, LaPorte County, IN

Activity Progress Narrative:

Request for proposals have been received for development of the new construction Dec.
2009; evaluations of proposals will be completed by Feb.2010; contracts are expected to be
signed March 1, 2010. More proposals received than expected so review time will take
longer.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-018

Activity Category:
Administration

Project Number:
NSP001

Projected Start Date:
07/01/2009

National Objective:
N/A

Responsible Organization:
City of Mishawaka

Activity Title:
Administration - Mishawaka

Activity Status:
Under Way

Project Title:
Local Administration

Projected End Date:
07/20/2010



Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 160,000

Total CDBG Program Funds Budgeted N/A 160,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -160,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:

Local administration funds

Location Description:

Mishawaka, St Joseph county, IN

Activity Progress Narrative:

Consultant is in the process of contacting owners of properties that are potentially eligible
for acquisition. To date, 58 potentially eligible properties have been identified for
acquisition; 22 are potential rehabs, 26 are potential demolitions, and 10 are yet to be
categorized.

Activity Location:

Address City State Zip

No Activity Locations Found



Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-018 - 120%

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Mishawaka

Activity Title:
Acq/Rehab - Mishawaka

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 34,000

Total CDBG Program Funds Budgeted N/A 34,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -1,696,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures



This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/14

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

Twenty-two properties that are potentially eligible for acquisition / rehabilitation have been
identified. Initial contact has been made with 15 property owners, and three are willing to
sell their property to the City. We are finding that eligible properties that are eligible for
rehab are being purchased by private investors as soon as they become available. The City's
Code Enforcement Department has been educated on the importance of identifying and
reporting eligible properties to Community Development so that we may initiate contact
with the owners immediately. We are also finding that upon inspection, properties that
appear to be eligible for rehabilition would be too cost-prohibitive to rehab and are more
likely candidates for demolition. A modification to our proposal that increases the number
of demolitions and decreases the number of rehabs is being considered.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found



Grantee Activity Number:
NSP1-009-018 - 120%..

Activity Category:
Homeownership Assistance to low- and
moderate-income

Project Number:
NSP002

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Mishawaka

Activity Title:
Funding Mechanisms - Mishawaka

Activity Status:
Under Way

Project Title:
Funding Mechanisms

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 346,000

Total CDBG Program Funds Budgeted N/A 346,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -144,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/0 0/1 0/1

Activity Description:

Homeownership Assistance to low- and moderate-income



Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-018 - 50%.

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Mishawaka

Activity Title:
Acq/Rehab - Mishawaka

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010

Oct 1 thru Dec To Date



31, 2009

Total Projected Budget from All Sources N/A 110,000

Total CDBG Program Funds Budgeted N/A 110,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -4,500,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Mishawaka, St Joseph County, IN

Activity Progress Narrative:

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found



Grantee Activity Number:
NSP1-009-019

Activity Category:
Administration

Project Number:
NSP001

Projected Start Date:
07/01/2009

National Objective:
N/A

Responsible Organization:
City of Muncie

Activity Title:
Administration - Muncie

Activity Status:
Under Way

Project Title:
Local Administration

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 167,333

Total CDBG Program Funds Budgeted N/A 167,333

Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:



Local administration funds

Location Description:

City of Muncie, Delaware County, IN

Activity Progress Narrative:

All section 106 and environmental review work will be completed by end of business on
January 13, 2010. Note: The 12 single family home portion of the project have their
Section 106 documentation and environmental review complete. This portion of the project
is ready to draw funds today.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-019 - 120%

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Activity Title:
Acq/Rehab - Muncie

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010



National Objective:
NSP Only - LMMI

Responsible Organization:
City of Muncie

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 200,000

Total CDBG Program Funds Budgeted N/A 200,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/1

# of Households benefitting 0 0 0 0/0 0/1 0/1

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Muncie, Delaware county, IN

Activity Progress Narrative:

Once S.106 concurrence has been achieved we will be ready to start contracting this work
out. It is expected that funding will be obligated the first quarter of 2010.

Activity Location:



Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-019 - 120%.

Activity Category:
Construction of new housing

Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Muncie

Activity Title:
Redev/ New Constr - Muncie

Activity Status:
Under Way

Project Title:
Redevelopment/New Construction

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 666,334

Total CDBG Program Funds Budgeted N/A 666,334

Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0



Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/0 0/1 0/1

Activity Description:

Construction of new housing

Location Description:

City of Muncie, Delaware County, IN

Activity Progress Narrative:

Now that concurrence has been achieved on the Single Family homes in this portion of the
project, it is expected that Property Set-ups will now begin and funding will be obligated
against the relevant addresses. Work will then be able to commence.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-019 - 50%

Activity Title:
Acq/Rehab - Muncie



Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Muncie

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 200,000

Total CDBG Program Funds Budgeted N/A 200,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/1

# of Households benefitting 0 0 0 0/1 0/0 0/1

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:



City of Muncie, Delaware County, IN

Activity Progress Narrative:

Once S.106 concurrence has been achieved we will be ready to start contracting this work
out. It is expected that funding will be obligated the first quarter of 2010.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-019 - 50%.

Activity Category:
Construction of new housing

Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Muncie

Activity Title:
Redev/New Constr - Muncie

Activity Status:
Under Way

Project Title:
Redevelopment/New Construction

Projected End Date:
07/20/2010

Oct 1 thru Dec To Date



31, 2009

Total Projected Budget from All Sources N/A 666,333

Total CDBG Program Funds Budgeted N/A 666,333

Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/1 0/0 0/1

Activity Description:

Construction of new housing

Location Description:

City of Muncie, Delaware County, IN

Activity Progress Narrative:

Now that concurrence has been achieved on the Single Family homes in this portion of the
project, it is expected that Property Set-ups will now begin and funding will be obligated
against the relevant addresses. Work will then be able to commence.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found



Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-020

Activity Category:
Administration

Project Number:
NSP001

Projected Start Date:
07/01/2009

National Objective:
N/A

Responsible Organization:
City of Hartford City

Activity Title:
Administration - Hartford City

Activity Status:
Under Way

Project Title:
Local Administration

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 117,000

Total CDBG Program Funds Budgeted N/A 117,000

Program Funds Drawdown 47,350 47,350

Obligated CDBG DR Funds -69,650 47,350

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

No Performance Measures Found



Activity Description:

Local administration funds

Location Description:

Hartford City, Blackford County, IN

Activity Progress Narrative:

The city has puchased 4 foreclosed properties from the county. The city has accepted 4 tax
certificates and as of next month will begin perfecting the deed process which is anticipated
to take a minimum of 120 days. The City is due to close on one REO property on 1/7/10.
At this time 3 additional offers are pending. The City has hired Bonar Group an architect to
develop demolition specifications and new homes. The demolition and new construction
will be bid out and ready for contract execution as soon as the deed is clear. The city has
begun marketing the Homeownership aspect of the program and will further those efforts
after the first of the year. The city will be sending out letters to owners of blighted
properties in the are to express interest in partnering for demolition on 1/8/10.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-020 - 120%

Activity Category:
Homeownership Assistance to low- and
moderate-income

Activity Title:
Funding Mechanisms - Hartford City

Activity Status:
Under Way

Project Title:



Project Number:
NSP002

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Hartford City

Funding Mechanisms

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 200,000

Total CDBG Program Funds Budgeted N/A 200,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -200,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/0 0/0 0/4

Activity Description:

Funding mechanisms for the purchase of abandoned or foreclosed properties

Location Description:

Hartford City, Blackford County, IN

Activity Progress Narrative:

Funding Mechanism will be utilized in conjunction with the re-development activities and



will result in subsidy for homebuyers.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-020 - 120%.

Activity Category:
Clearance and Demolition

Project Number:
NSP005

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Hartford City

Activity Title:
Demolition - Hartford City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 106,500

Total CDBG Program Funds Budgeted N/A 106,500

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -85,500 21,000



Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 2 0/0 0/0 2/9

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

Hartford City, Blackford County, IN

Activity Progress Narrative:

Private property owners of blighted structures have been identified and have been notified
about partnering for the demolition of their property. We are awaiting to hear the response
from these individuals before proceeding with further demolition bidding.

Activity Location:

Address City State Zip

608 W Main St Hartford City NA 47348

400 E Grant St Hartford City NA 47348

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found



Grantee Activity Number:
NSP1-009-020 - 120%..

Activity Category:
Construction of new housing

Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Hartford City

Activity Title:
Redev/New Constr - Hartford City

Activity Status:
Under Way

Project Title:
Redevelopment/New Construction

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 94,250

Total CDBG Program Funds Budgeted N/A 94,250

Program Funds Drawdown 3,100 3,100

Obligated CDBG DR Funds -91,150 3,100

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 2 2 0/0 2/0 2/1

Activity Description:

Construction of new housing



Location Description:

Hartford City, Blackford County, IN

Activity Progress Narrative:

The City has purchased 1 county foreclosures. When clear title has been acceived on the
tax certificate properties 1 of them will fall into this category. The City has begun to
develop single family homes to occupy this property once demolition is complete. Bidding
is anticipated in April and Construction to start in May, 2010.

Activity Location:

Address City State Zip

522 W Main Street Hartford city NA 47348

705 W Franklin Street Hartford City NA 47348

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-020 - 120%...

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Activity Title:
Acq/Rehab - Hartford City

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010



Responsible Organization:
City of Hartford City

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 192,000

Total CDBG Program Funds Budgeted N/A 192,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -192,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/3

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Hartford City, Blackford County, IN

Activity Progress Narrative:

At this time the funds allocated for 120% will likely be requested to be moved to 50% so
that we can meet our set-aside requirement.

Activity Location:

Address City State Zip

No Activity Locations Found



Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-020 - 120%....

Activity Category:
Land Banking - Acquisition (NSP Only)

Project Number:
NSP004

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Hartford City

Activity Title:
Land Banks Acq - Hartford City

Activity Status:
Under Way

Project Title:
Land Banks

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 184,000

Total CDBG Program Funds Budgeted N/A 184,000

Program Funds Drawdown 3,350 3,350

Obligated CDBG DR Funds -180,450 3,550

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures



This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 2 0/0 0/0 2/8

Activity Description:

Land Banking - Acquisition

Location Description:

Hartford City, Blackford County, IN

Activity Progress Narrative:

2 property have been acquired. A developer has inquired about the use of the land banked
properties for re-development in a lease purchase program funded through the LIHTC
program. An application was submitted on 12-6-09 for this project. Landbank will remain
as the end use of these properties until it is definite the developer will utilize these
properties inthe proposed Lease Purchase Program.

Activity Location:

Address City State Zip

608 W Main St Hartford City NA 47348

400 E Grant St Hartford City NA 47348

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-020 - 50%

Activity Title:
Funding Mechanisms - Hartford City



Activity Category:
Homeownership Assistance to low- and
moderate-income

Project Number:
NSP002

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Hartford City

Activity Status:
Under Way

Project Title:
Funding Mechanisms

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 250,000

Total CDBG Program Funds Budgeted N/A 250,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -250,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 0 0 0/0 0/0 0/5

Activity Description:

Funding mechanisms for the purchase of abandoned or foreclosed properties

Location Description:

Hartford City, Blackford County, IN



Activity Progress Narrative:

Funding Mechanism will be utilized in conjunction with the re-development activities and
will result in subsidy for homebuyers.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-020 - 50%.

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Hartford City

Activity Title:
Acq/Rehab - Hartford City

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010

Oct 1 thru Dec To Date



31, 2009

Total Projected Budget from All Sources N/A 256,000

Total CDBG Program Funds Budgeted N/A 256,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -256,000 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/4

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Hartford City, Blackford County, IN

Activity Progress Narrative:

Purchase offers are pending on 3 REO properties that will be placed in this category. When
clear title has been acceived on the tax certificate properties 3 of them (one a duplex and 2
homes that will be demolished and one home built) will fall into this category

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found



Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-020 - 50%..

Activity Category:
Construction of new housing

Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Hartford City

Activity Title:
Redev/New Constr - Hartford City

Activity Status:
Under Way

Project Title:
Redevelopment/New Construction

Projected End Date:
07/20/2009

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 94,250

Total CDBG Program Funds Budgeted N/A 94,250

Program Funds Drawdown 13,083.89 13,083.89

Obligated CDBG DR Funds -81,166.11 13,083.89

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 2 0 2 2/0 0/0 2/1



Activity Description:

Construction of new housing

Location Description:

Hartford City, Blackford County, IN

Activity Progress Narrative:

The City has purchased 1 county foreclosures and 1 REO property. The City has begun to
develop single family homes to occupy this property once demolition is complete. Bidding
is anticipated in April and Construction to start in May, 2010.

Activity Location:

Address City State Zip

316 N Mill Hartford City NA 47348

52 N Monroe Hartford City NA 47348

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-020 - 50%...

Activity Category:
Clearance and Demolition

Project Number:
NSP005

Projected Start Date:
07/01/2009

Activity Title:
Demolition - Hartford City

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/20/2010



National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Hartford City

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 6,000

Total CDBG Program Funds Budgeted N/A 6,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 6,000

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/1

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

Hartford City, Blackford County, IN

Activity Progress Narrative:

The architect is currently preparing to survey 5 properties for demolition. We hope to bid
the demolition work in March.

Activity Location:

Address City State Zip



No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-021

Activity Category:
Administration

Project Number:
NSP001

Projected Start Date:
07/01/2009

National Objective:
N/A

Responsible Organization:
Town of Walkerton

Activity Title:
Administration - Walkerton

Activity Status:
Under Way

Project Title:
Local Administration

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 154,263

Total CDBG Program Funds Budgeted N/A 154,263

Program Funds Drawdown 24,320.91 43,756.47

Obligated CDBG DR Funds -110,506.53 43,756.47

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0



Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:

Local administration funds

Location Description:

Walkerton, St Joseph County, IN

Activity Progress Narrative:

For the 84 Slum and Blighted properties appropriate appraisal notices were sent to all
owners and appraisals/review appraisals have been received on all but two properties.
Negotiations have begun with property owners to obtain purchase agreement options.
Developer, Builder,and Engineering procurement has been completed. Senior Housing
project has procured architectand initial site plans approved.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-021 - 120%

Activity Title:
Acq/Rehab - Walkerton



Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
Town of Walkerton

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 65,687.5

Total CDBG Program Funds Budgeted N/A 65,687.5

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -85,687.5 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/5

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Walkerton, St Joseph County, IN



Activity Progress Narrative:

One foreclosed home has been purchased and will be moved/rehabbed. One other
foreclosed home has been targeted. The remaining two properties will be targeted in early
Spring, 2010 to match relocation of West York residents purchasing these units.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-021 - 120%.

Activity Category:
Clearance and Demolition

Project Number:
NSP005

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
Town of Walkerton

Activity Title:
Demoliton - Walkerton

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/20/2010

Oct 1 thru Dec To Date



31, 2009

Total Projected Budget from All Sources N/A 101,600

Total CDBG Program Funds Budgeted N/A 101,600

Program Funds Drawdown 0 0

Obligated CDBG DR Funds -201,600 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/42

Activity Description:

Demolition of abandoned or foreclosed properties

Location Description:

Walkerton, St Joseph County, IN

Activity Progress Narrative:

One vacant home has been donated for demolition. Demolition specs have been ordered
from engineer.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found



Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-021 - 120%..

Activity Category:
Construction of new housing

Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
Town of Walkerton

Activity Title:
Redev/New Constr - Walkerton

Activity Status:
Under Way

Project Title:
Redevelopment/New Construction

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 1,411,390.8

Total CDBG Program Funds Budgeted N/A 1,411,390.8

Program Funds Drawdown 8,388 8,388

Obligated CDBG DR Funds -1,364,140.8 47,250

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 0 3 3 0/0 3/0 3/20



Activity Description:

Construction of new housing

Location Description:

Walkerton, St Joseph County, IN

Activity Progress Narrative:

All applications for leveraged funding have been competed with two AHP and one HOME
application successfully awarded. Final drawings approved for Senior Housing Project.
Initial site plan has been approved for the West York Redevelopment Project.

Activity Location:

Address City State Zip

600 Jackson St and 601-605 Michigan St Walkerton NA 46574

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-021 - 50%

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

Activity Title:
Acq/Rehab - Walkerton

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010



National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Town of Walkerton

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 28,562.5

Total CDBG Program Funds Budgeted N/A 28,562.5

Program Funds Drawdown 410 410

Obligated CDBG DR Funds -28,152.5 410

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 2 0/0 0/0 2/1

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

Walkerton, St Joseph County, IN

Activity Progress Narrative:

One foreclosed home has been purchased for rehab.

Activity Location:

Address City State Zip

203 Virginia Walkerton NA 46574



605 Indiana Walkerton NA 46574

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-021 - 50%.

Activity Category:
Clearance and Demolition

Project Number:
NSP005

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Town of Walkerton

Activity Title:
Demolition - Walkerton

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 234,400

Total CDBG Program Funds Budgeted N/A 234,400

Program Funds Drawdown 10,858.77 10,858.77

Obligated CDBG DR Funds -122,941.23 11,458.77

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0



Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 1 0/0 0/0 1/42

Activity Description:

Demolition of abandoned and foreclosed properties

Location Description:

Walkerton, St Joseph County, IN

Activity Progress Narrative:

Three foreclosed homes have been purchased for demolition. Demolition specs have been
ordered from engineer.

Activity Location:

Address City State Zip

1306 Ohio Walkerton NA 46574

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-021 - 50%..

Activity Category:
Construction of new housing

Activity Title:
Redev/New Constr - Walkerton

Activity Status:
Under Way



Project Number:
NSP006

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
Town of Walkerton

Project Title:
Redevelopment/New Construction

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 940,927.2

Total CDBG Program Funds Budgeted N/A 940,927.2

Program Funds Drawdown 5,592 5,592

Obligated CDBG DR Funds -862,177.2 78,750

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Households benefitting 5 0 5 5/0 0/0 5/21

Activity Description:

Construction of new housing

Location Description:

Walkerton, St Joseph County, IN

Activity Progress Narrative:

All applications for leveraged funding have been competed with two AHP and one HOME



application awarded. Final drawings approved for Senior Housing Project. Initial site plan
has been approved for the West York Redevelopment Project.

Activity Location:

Address City State Zip

600 Jackson St and 601-605 Michigan St Walkerton NA 46574

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-024

Activity Category:
Administration

Project Number:
NSP001

Projected Start Date:
07/01/2009

National Objective:
N/A

Responsible Organization:
City of Goshen

Activity Title:
Administration - City of Goshen

Activity Status:
Under Way

Project Title:
Local Administration

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 200,000

Total CDBG Program Funds Budgeted N/A 200,000

Program Funds Drawdown 0 0



Obligated CDBG DR Funds 0 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

No Performance Measures Found

Activity Description:

Local Administration funds

Location Description:

City of Goshen, Elkhart County, IN

Activity Progress Narrative:

Award notification was received 11/19/09. Pre-award info was returned to IHCDA on
12/1/09. ERR was completed and NOI/RROF/FONSI was advertised on 12/8/09 and
submitted to IHCDA on 12/24/09. Draft sub-recipient agreements for LaCasa and Habitat
were prepared for review and meetings were held with sub-recipients to discuss agreements
and NSP 1 process.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount



No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-024 - 120%

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LMMI

Responsible Organization:
City of Goshen

Activity Title:
Acq/Rehab - City of Goshen

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 1,444,985

Total CDBG Program Funds Budgeted N/A 1,444,985

Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/7

# of Households benefitting 0 0 0 0/0 0/7 0/7



Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Goshen, Elkhart County, IN

Activity Progress Narrative:

Property selection has begun for the first ten (10) properties for acquisition/rehab, and upon
Release of Funds, purchase agreements will be entered into.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-024 - 120%.

Activity Category:
Clearance and Demolition

Project Number:
NSP005

Projected Start Date:
07/01/2009

Activity Title:
Demolition - City of Goshen

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/20/2010



National Objective:
NSP Only - LMMI

Responsible Organization:
City of Goshen

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 7,000

Total CDBG Program Funds Budgeted N/A 7,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/1

# of Households benefitting 0 0 0 0/0 0/1 0/1

Activity Description:

Clearance and Demolition

Location Description:

City of Goshen, Elkhart County, IN

Activity Progress Narrative:

Property selection has begun for the first ten (10) properties, with one possible demolition
likely for the less than 50% AMI category.

Activity Location:



Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number:
NSP1-009-024 - 50%

Activity Category:
Rehabilitation/reconstruction of residential
structures

Project Number:
NSP003

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Goshen

Activity Title:
Acq/Rehab - City of Goshen

Activity Status:
Under Way

Project Title:
Acquisition/Rehabilitation

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 481,662

Total CDBG Program Funds Budgeted N/A 481,662

Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0



Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/6

# of Households benefitting 0 0 0 0/6 0/0 0/6

Activity Description:

Rehabilitation/reconstruction of residential structures

Location Description:

City of Goshen, Elkhart County, IN

Activity Progress Narrative:

Property selection has begun for the first ten (10) properties for acquisition/rehab, and upon
Release of Funds, purchase agreements will be entered into. A mininimum of 25% of the
grant costs will be spent to benefit clients at 50% AMI or less.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Grantee Activity Number: Activity Title:



NSP1-009-024 - 50%.

Activity Category:
Clearance and Demolition

Project Number:
NSP005

Projected Start Date:
07/01/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Goshen

Demolition - City of Goshen

Activity Status:
Under Way

Project Title:
Demolition

Projected End Date:
07/20/2010

Oct 1 thru Dec
31, 2009

To Date

Total Projected Budget from All Sources N/A 28,000

Total CDBG Program Funds Budgeted N/A 28,000

Program Funds Drawdown 0 0

Obligated CDBG DR Funds 0 0

Expended CDBG DR Funds 0 0

Match Contributed 0 0

Program Income Received 0 0

Program Income Drawdown 0 0

Performance Measures

This Report Period
Cumulative Actual Total

/ Expected

Low Mod Total Low Mod Total

# of Properties 0 0 0 0/0 0/0 0/4

# of Households benefitting 0 0 0 0/4 0/0 0/4

Activity Description:

Clearance and Demolition

Location Description:



City of Goshen, Elkhart County, IN

Activity Progress Narrative:

Property selection has begun for the first ten (10) properties, with approximately one
demolition anticipated. Upon Release of Funds, purchase agreements will be entered into.

Activity Location:

Address City State Zip

No Activity Locations Found

Other Funding Sources Budgeted - Detail

Match Sources Amount

No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found


